
S TAT E O F NEVA DA Jim Gibbons, Governor
Department of Conservation & Natural Resources_______Allen Biaggi, Director__________
DIVISION OF ENVIRONMENTAL PROTECTION Leo M. Drozdoff, P.E, Administrator

August 10, 2010

Matt Paque 
Tronox LLC 
PO BOX 268859 
Oklahoma City, OK 73134

Re: Tronox LLC (TRX)
NDEP Facility ID #11-000539
Establishment of Milestones for the TRX Remediation Schedule

Dear Mr. Paque,

The NDEP has received an e-mail request dated August 2, 2010 for the extension of the 
Deliverable submittal deadlines for the Revised Excavation Plans for Remediation Zones RZ-C 
and RZ-E. Based on review of the August 4, 2010 version of the Tronox Phase B Remediation 
Program Schedule, the following Milestones for the submittal of the following Deliverables are 
established for TRX.

1. Notice of excavation contractor selection: August 12, 2010
2. Final RZ-B Excavation Plan submittal: August 20, 2010
3. Revised RZ-C Excavation Plan submittal: September 1, 2010
4. Notice of completion of excavation and debris removal in RZ-B: September 7, 2010
5. Revised RZ-E Excavation Plan submittal: October 12, 2010
6. Notice of completion of excavation in RZ-D: October 21,2010

Please contact the undersigned with any questions at sharbour@ndcp.nv.gov or 775-687-9332.

SFEsh

EC: Jim Najima, Bureau of Conective Actions, NDEP 
Greg Lovato, Bureau of Corrective Actions, NDEP 
Carolyn Tanner, AG’s Office, Carson City, NV
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August I 0, 20 I 0 

Matt Paque 
Tronox LLC 

STATE OF NEVADA 
Department of Conservation & Natural Resources 

DIVISION OF ENVIRONMENTAL PROTECTION 

PO BOX 268859 
Oklahoma City, OK 73 134 

Re: Tronox LLC (TRX) 
NDEP Facility ID #H-000539 
Establishment of Milestones for the TR.X Remediation Schedule 

Dear Mr. Paque, 

Jim Gibbons, Governor 

Allen Biaggi, Director 

Leo M. Drozdoff. P.E., Administrator 

The NDEP has received an e-mail request dated August 2, 20 I 0 for the extension of the 
Deliverable submittal deadlines fo r the Revised Excavation Plans for Remediation Zones RZ-C 
and RZ-E. Based on review of the August 4, 20 10 version of the Tronox Phase B Remediation 
Program Schedule, the following Milestones fo r the submittal of the following Deliverables are 
established for TR.X. 

I. Notice of excavation contractor se lection: August 12, 2010 
2. Final RZ-B Excavation Plan submittal: August 20, 2010 
3. Revised RZ-C Excavation Plan submittal: September 1, 2010 
4. Notice of completion of excavation and debris removal in RZ-B: September 7, 2010 
5. Revised RZ-E Excavation Plan submittal: October 12, 2010 
6. Notice of completion of excavation in RZ-D: October 21, 2010 

Please contact the undersigned with any questions at sharbour@ndep.nv.gov or 775-687-9332. 

SH:sh 

EC: Jim Najima, Bureau of Correct ive Actions, NDEP 
Greg Lovato, Bureau of Corrective Actions, N DEP 
Carolyn Tanner, AG's Office, Carson C ity, NV 

90 I S. Stewart Street, Suite 400 I • Carson City, Nevada 8970 I • p: 775.687.4670 • f: 775 .687.5856 • www.ndep.nv.gov 
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Mike Skromyda, Tronox LLC 
Michael J. Foster, Tronox LLC 
Keith Bailey, Environmental Answers LLC 
Susan Crowley, Tronox LLC (Contractor)
Deni Chambers, Northgate Environmental 
Brian Rakvica, McGinley and Associates 
Barry Conaty, Holland & Hart LLP 
Brenda Pohlmann, City of Henderson
Mitch Kaplan, U.S. Environmental Protection Agency, Region 9
Ebrahim Juma, Planning Manager, Air Quality and Environmental Management
Joe McGinley, McGinley & Associates
Ranajit Sahu, BRC
Rick Kellogg, BRC
Mark Paris, Landwell
Craig Wilkinson, TIMET
Kirk Stowers, Broadbent & Associates
Victoria Tyson, Tyson Contracting
George Crouse, Syngenta Crop Protection, Inc.
Nick PogonchefF, PES Environmental
Lee Erickson, Stauffer Management Company
Michael Bellotti, Olin Corporation
Curt Richards, Olin Corporation
Paul Sundberg, Montrose Chemical Corporation
Joe Kelly, Montrose Chemical Corporation ofCA
Jeff Gibson, AMPAC
Larry Cummings, AMPAC
Kurt Fehling, The Fehling Group, LLC

CC: Susan Crowley, C/O Tronox LLC, PO Box 55, Henderson, NV 89009 
Lee Erickson, Stauffer Management Company
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