
ID Task Name Duration Start Finish Predecessors

1 Phase B Soil Investigation/Remediation Program 840 days Mon 7/7/08 Fri 9/16/11
2 Finalize Phase B Site Investigation 447 days Wed 4/15/09 Thu 12/23/10
3 Receipt of Phase B Final Lab Data 54 days Thu 10/15/09 Wed 12/30/09
8 Data Mgmt/Validation 447 days Wed 4/15/09 Thu 12/23/10
14 NDEP Phase B Source Area Meetings 15 days Mon 1/18/10 Fri 2/5/10
18 Phase B Reporting 100 days Fri 11/20/09 Thu 4/8/10
53 Remediation Planning 59 days Mon 12/7/09 Thu 2/25/10
59 Phase B Remediation Supplemental Sampling 385 days Mon 11/23/09 Fri 5/6/11
60 Area I 43 days Mon 11/23/09 Wed 1/20/10
64 Area II 49 days Mon 12/7/09 Thu 2/11/10
69 Waste Profile 245 days Thu 2/11/10 Thu 1/13/11
70 Submittal of Analysis Profiles to Landfills 0 days Thu 2/11/10 Thu 2/11/10 68
71 Acceptance of Profile Information by Landfills (subject to change) 245 days Fri 2/12/10 Thu 1/13/11
72 Parcel Profile 26 days Fri 2/12/10 Fri 3/19/10 70
73 MN Tails Profile 34 days Fri 2/12/10 Wed 3/31/10 70
74 Site-Wide Profile 111 days Fri 3/5/10 Fri 7/30/10 70FS+15 days
75 Potential Haz Areas 26 days Mon 8/9/10 Mon 9/13/10
79 LOU 10 -  Haz Waste Landfill 149 days Fri 3/12/10 Wed 9/29/10 70FS+20 days
85 RZ-E 51 days Thu 11/4/10 Thu 1/13/11
86 Site Wide 27 days Thu 11/4/10 Fri 12/10/10
91 VOCs 8 days Tue 1/4/11 Thu 1/13/11
95 ACM 15 days Wed 12/15/10 Tue 1/4/11

100 Data Validation and DVSR (Area I/II Supplemental Sampling) 118 days Mon 2/15/10 Wed 7/21/10
109 Dioxin TEQ Bioaccessability Study 82 days Mon 2/1/10 Tue 5/25/10
133 Pre-Confirmation Sampling 321 days Fri 2/19/10 Fri 5/6/11
134 Scoping 4 days Fri 2/19/10 Wed 2/24/10 58FS-5 days
135 NDEP Meeting 1 day Mon 2/22/10 Mon 2/22/10 134SS+1 day
136 Work Plan 19 days Thu 2/25/10 Tue 3/23/10
142 Bid Development 10 days Mon 3/15/10 Fri 3/26/10
147 Field Work 211 days Wed 3/24/10 Wed 1/5/11
148 Mobilization 5 days Mon 3/29/10 Fri 4/2/10 146
149 RZ-B 12 days Wed 3/24/10 Thu 4/8/10
152 RZ-C 16 days Fri 3/26/10 Fri 4/16/10
155 RZ-D 18 days Fri 4/2/10 Tue 4/27/10
158 RZ-E 16 days Fri 4/9/10 Fri 4/30/10
161 Additional Step-Out Sampling 137 days Thu 5/13/10 Fri 11/12/10
162 First Phase 45 days Thu 5/13/10 Wed 7/7/10
165 Second Phase 87 days Thu 7/15/10 Fri 11/12/10
168 Third Phase 28 days Mon 11/15/10 Wed 12/22/10
169 Field Coordination/GBP 5 days Mon 11/15/10 Fri 11/19/10 167
170 Field Sampling 23 days Mon 11/22/10 Wed 12/22/10 169
171 Laboratory Analysis 206 days Wed 3/31/10 Wed 1/5/11
172 Screening Laboratory Analysis 91 days Wed 3/31/10 Wed 7/28/10
173 Mobilization 3 days Wed 3/31/10 Fri 4/2/10 145,151SS-3 days
174 Screening Analysis 88 days Mon 4/5/10 Wed 7/28/10
180 Fixed Lab Analysis 188 days Mon 4/26/10 Wed 1/5/11
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181 RZ-B 20 days Mon 4/26/10 Fri 5/21/10 175
182 RZ-C 20 days Fri 4/30/10 Thu 5/27/10 176
183 RZ-D 20 days Mon 5/10/10 Fri 6/4/10 177
184 RZ-E 20 days Wed 5/19/10 Fri 6/11/10 178
185 Additional Step-Out 20 days Thu 7/8/10 Wed 8/4/10 164
186 Additional Step-Out (second phase) 15 days Mon 11/15/10 Fri 12/3/10 167
187 EDDs from lab 10 days Mon 12/6/10 Fri 12/17/10 186
188 Additional Step-Out (3rd phase) 10 days Thu 12/23/10 Wed 1/5/11 170
189 Data Validation 193 days Mon 5/24/10 Wed 2/9/11
190 RZ-B 20 days Mon 5/24/10 Wed 6/16/10
193 RZ-C 20 days Fri 5/28/10 Mon 6/21/10
196 RZ-D 20 days Sat 6/5/10 Sun 6/27/10
199 RZ-E 20 days Mon 6/14/10 Tue 7/6/10
202 Step-Out Sampling (1st and 2nd Phase) 22 days Mon 12/20/10 Tue 1/18/11
203 DV EDDs 15 days Mon 12/20/10 Fri 1/7/11 185FS+5 days,186F
204 Data Validation Summary Tables 7 days Mon 1/10/11 Tue 1/18/11 203
205 Step-Out Sampling (3rd Phase) 25 days Thu 1/6/11 Wed 2/9/11
206 DV EDDs 20 days Thu 1/6/11 Wed 2/2/11 188
207 Data Validation Summary Tables 5 days Thu 2/3/11 Wed 2/9/11 206
208 Data Validation Summary Report - RZ Sampling 235 days Thu 6/17/10 Fri 5/6/11
209 RZ-B 44 days Thu 6/17/10 Thu 8/12/10
215 RZ-C 49 days Tue 6/22/10 Wed 8/25/10
221 RZ-D 63 days Mon 6/28/10 Wed 9/22/10
229 RZ-E 39 days Wed 7/7/10 Mon 8/30/10
235 Step-Out Sampling (1st and 2nd Phase) 35 days Tue 1/18/11 Tue 3/8/11
236 Submit Data Validation Summary Tables to NDEP 0 days Tue 1/18/11 Tue 1/18/11 204
237 Draft DVSR 10 days Wed 1/19/11 Tue 2/1/11 204
238 Submit to NDEP 0 days Tue 2/1/11 Tue 2/1/11 237
239 NDEP Review 10 days Wed 2/2/11 Tue 2/15/11 238
240 Respond to Comments/DVSR Finalization 10 days Wed 2/16/11 Tue 3/1/11 239
241 NDEP Review and Approval 5 days Wed 3/2/11 Tue 3/8/11 240
242 Step-Out Sampling (3rd Phase and Post Confirmation) 40 days Mon 3/14/11 Fri 5/6/11
243 Draft DVSR 15 days Mon 3/14/11 Fri 4/1/11 206,490,516,543
244 Submit to NDEP 0 days Fri 4/1/11 Fri 4/1/11 243
245 NDEP Review 10 days Mon 4/4/11 Fri 4/15/11 244
246 Respond to Comments/DVSR Finalization 10 days Mon 4/18/11 Fri 4/29/11 245
247 NDEP Review and Approval 5 days Mon 5/2/11 Fri 5/6/11 246
248 Removal Action Work Plan (Including PAMP, SWPPP) 216 days Mon 2/8/10 Mon 11/29/10
249 RAW Document 134 days Mon 2/8/10 Thu 8/5/10
262 RZ-B Excavation Plan 81 days Fri 5/14/10 Fri 8/27/10
273 RZ-C Excavation Plan 99 days Fri 6/11/10 Fri 10/22/10
282 RZ-D Excavation Plan 78 days Fri 5/28/10 Tue 9/7/10
290 RZ-E Excavation Plan** 139 days Wed 5/26/10 Mon 11/29/10
296 Contractor Plans And Specifications/Contractor Selection 209 days Mon 2/22/10 Thu 12/2/10
297 Demolition 114 days Fri 2/26/10 Wed 7/28/10
315 Remediation 191 days Thu 3/18/10 Thu 12/2/10
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316 Mn Tailings 28 days Thu 3/18/10 Mon 4/26/10
322 RZ-B Unit Buildings 5 days Mon 7/19/10 Fri 7/23/10
325 Site Wide - (based on Area B and D, supplements to follow) 55 days Fri 6/4/10 Thu 8/12/10
333 RZ-C 26 days Fri 9/17/10 Fri 10/22/10
337 RZ-E** 8 days Tue 11/23/10 Thu 12/2/10
341 Grading and Dust Monitoring Permit 150 days Mon 2/22/10 Fri 9/10/10
347 Well Removal and Replacement (If required) 175 days Fri 8/27/10 Thu 4/28/11
348 RZ-C 140 days Mon 10/11/10 Fri 4/22/11
349 Well Abandonment 10 days Mon 10/11/10 Fri 10/22/10
353 Well Reinstallation 13 days Wed 4/6/11 Fri 4/22/11
354 Permitting 5 days Wed 4/6/11 Tue 4/12/11 562SS,485
355 Mobilization 3 days Wed 4/13/11 Fri 4/15/11 354
356 Well Installation 3 days Mon 4/18/11 Wed 4/20/11 352,355
357 Well Development 2 days Thu 4/21/11 Fri 4/22/11 356
358 RZ-D 175 days Fri 8/27/10 Thu 4/28/11
359 Well Abandonment 10 days Fri 8/27/10 Thu 9/9/10
363 Well Reinstallation 17 days Wed 4/6/11 Thu 4/28/11
364 Permitting 5 days Wed 4/6/11 Tue 4/12/11 485
365 Mobilization 3 days Wed 4/13/11 Fri 4/15/11 364
366 Well Installation 6 days Mon 4/18/11 Mon 4/25/11 362,365
367 Well Development 3 days Tue 4/26/11 Thu 4/28/11 366
368 Soil Remediation 728 days Mon 7/7/08 Wed 4/13/11
369 Identify Backfill Source(s) 130 days Mon 4/5/10 Fri 9/24/10
375 Implementation of SWPPP Measures 20 days Thu 8/12/10 Wed 9/8/10
378 Parcel C, D, F, G, H WP Approval 0 days Mon 7/7/08 Mon 7/7/08
379 Parcels C, D, F, G and H 57 days Mon 2/15/10 Tue 5/4/10
380 Contractor Selection 20 days Mon 2/15/10 Fri 3/12/10 378
381 Notice to Proceed 0 days Fri 3/12/10 Fri 3/12/10 380
382 Parcels F, G and H 27 days Mon 3/22/10 Tue 4/27/10 381
386 Parcels C and D 17 days Mon 4/12/10 Tue 5/4/10
390 Mn Tailings 190 days Mon 4/26/10 Fri 1/7/11
391 Tailings Removal 66 days Mon 4/26/10 Mon 7/19/10
396 Confirmation Sampling 114 days Sat 6/26/10 Tue 11/30/10
397 Confirmation Sampling Workplan 34 days Sat 6/26/10 Tue 8/10/10
405 Field Sampling 5 days Wed 9/1/10 Tue 9/7/10 404FS+15 days
406 Analysis 25 days Wed 9/8/10 Tue 10/12/10 405
407 Additional Sampling 5 days Wed 10/27/10 Tue 11/2/10 406FS+10 days
408 Analysis 15 days Wed 11/3/10 Tue 11/23/10 407
409 EDDs from lab 5 days Wed 11/24/10 Tue 11/30/10 408
410 Additional Remediation 33 days Wed 11/24/10 Fri 1/7/11
411 Excavation Planning 5 days Wed 11/24/10 Tue 11/30/10 408
412 Submit Errata to NDEP 3 days Wed 12/1/10 Fri 12/3/10 411
413 NDEP Approval 5 days Mon 12/6/10 Fri 12/10/10 412
414 Excavation 20 days Mon 12/13/10 Fri 1/7/11 411FS+8 days,413
415 Remediation Zones 249 days Fri 5/7/10 Wed 4/13/11
416 Contractor Mob 4 days Tue 8/3/10 Fri 8/6/10 324FS+6 days
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417 RZ-B Unit Buildings 94 days Tue 8/10/10 Fri 12/17/10
418 Unit 1 Building 22 days Tue 8/10/10 Wed 9/8/10
422 Unit 2 Building 33 days Wed 11/3/10 Fri 12/17/10
428 RZ-B 144 days Mon 8/23/10 Thu 3/10/11
429 Remove Debris and Obstructions 25 days Mon 8/23/10 Fri 9/24/10 331,416FS+10 days
430 Remove Applicable Utilities 25 days Mon 8/23/10 Fri 9/24/10 429SS
431 Install Temporary Critical Utilities 2 days Mon 9/27/10 Tue 9/28/10 430
432 Excavate, Transport to TSDF 105 days Mon 9/13/10 Fri 2/4/11 331,416,344,346
433 Dust Monitoring 105 days Mon 9/13/10 Fri 2/4/11 432SS
434 Perimeter Air Monitoring 105 days Mon 9/13/10 Fri 2/4/11 433SS
435 Backfill 10 days Mon 1/24/11 Fri 2/4/11 434FS-10 days
436 RZ-B-20/21 64 days Mon 11/29/10 Thu 2/24/11
437 Excavation to 4 ft 10 days Mon 11/29/10 Fri 12/10/10 432FS-50 days
438 Engineering evaluation - soil flushing design 10 days Mon 12/13/10 Fri 12/24/10 437
439 Underpinning 29 days Mon 1/3/11 Thu 2/10/11
440 Underpin Design 10 days Mon 1/3/11 Fri 1/14/11 438FS+5 days
441 Bid/Contracting 10 days Mon 1/17/11 Fri 1/28/11 440
442 Mobilization/Training 2 days Mon 1/31/11 Tue 2/1/11 441
443 Underpinning 4 days Wed 2/2/11 Mon 2/7/11 442
444 Excavation to 6 feet 3 days Tue 2/8/11 Thu 2/10/11 443
445 Installation of soil flushing system 5 days Fri 2/11/11 Thu 2/17/11 444
446 Backfill 5 days Fri 2/18/11 Thu 2/24/11 445
447 RZ-B - 22 6 days Fri 2/25/11 Fri 3/4/11
448 Excavation 3 days Fri 2/25/11 Tue 3/1/11 446
449 Backfill 3 days Wed 3/2/11 Fri 3/4/11 448
450 RZ-B - VI Soil 7 days Mon 1/17/11 Tue 1/25/11
451 Excavation 2 days Mon 1/17/11 Tue 1/18/11 432SS+90 days
452 Backfill 5 days Wed 1/19/11 Tue 1/25/11 451
453 RZ-B - Haul Road/Utility Areas 7 days Wed 3/2/11 Thu 3/10/11
454 Excavation 2 days Wed 3/2/11 Thu 3/3/11 448
455 Backfill 5 days Fri 3/4/11 Thu 3/10/11 454
456 RZ-C 117 days Mon 10/25/10 Tue 4/5/11
457 C- South 93 days Mon 10/25/10 Wed 3/2/11
458 Remove Debris and Obstructions 55 days Mon 11/8/10 Fri 1/21/11 336FS+10 days,331
459 Remove Applicable Utilities 11 days Mon 10/25/10 Mon 11/8/10 458SS-10 days
460 Install Temporary Critical Utilities 5 days Tue 11/9/10 Mon 11/15/10 459
461 Excavate, Transport to TSDF 60 days Wed 11/24/10 Tue 2/15/11 336,331,392,458FS
462 Dust Monitoring 60 days Wed 11/24/10 Tue 2/15/11 461SS
463 Perimeter Air Monitoring 60 days Wed 11/24/10 Tue 2/15/11 462SS
464 Backfill 15 days Thu 2/10/11 Wed 3/2/11 463FS-4 days
465 C- North 88 days Thu 11/25/10 Mon 3/28/11
466 Bulk Removal 48 days Thu 11/25/10 Mon 1/31/11
467 Remove Debris and Obstructions 40 days Thu 11/25/10 Wed 1/19/11 336FS+10 days,331
468 Excavate, Transport to TSDF 23 days Thu 12/30/10 Mon 1/31/11 467FS-15 days
469 Dust Monitoring 23 days Thu 12/30/10 Mon 1/31/11 468SS
470 Perimeter Air Monitoring 23 days Thu 12/30/10 Mon 1/31/11 469SS
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471 15KV line relocation 28 days Thu 1/27/11 Mon 3/7/11
472 Bid and Contract 5 days Thu 1/27/11 Wed 2/2/11 467FS+5 days
473 Authorization to Proceed 1 day Thu 2/3/11 Thu 2/3/11 472
474 Material Procurement 10 days Fri 2/4/11 Thu 2/17/11 473
475 Relocation of Powerpoles 7 days Fri 2/18/11 Mon 2/28/11 474
476 Excavation 5 days Tue 3/1/11 Mon 3/7/11 475
477 Backfill 15 days Tue 3/8/11 Mon 3/28/11 470FS-15 days,476
478 RZ-C - roadway/critical subgrade utilities 56 days Tue 1/18/11 Tue 4/5/11
479 Remove Debris and Obstructions 10 days Tue 2/1/11 Mon 2/14/11 458,468
480 Remove Applicable Utilities 11 days Tue 1/18/11 Tue 2/1/11 479SS-10 days
481 Install Temporary Critical Utilities 5 days Wed 2/2/11 Tue 2/8/11 480
482 Excavate, Transport to TSDF 20 days Wed 2/2/11 Tue 3/1/11 479FS-9 days
483 Dust Monitoring 20 days Wed 2/2/11 Tue 3/1/11 482SS
484 Perimeter Air Monitoring 20 days Wed 2/2/11 Tue 3/1/11 483SS
485 Backfill 30 days Wed 2/23/11 Tue 4/5/11 484FS-5 days
486 RZ-C - VI Soil 49 days Tue 1/11/11 Fri 3/18/11
487 Excavation 20 days Tue 1/11/11 Mon 2/7/11 468FS-15 days
488 Confirmation Sampling 1 day Tue 2/8/11 Tue 2/8/11 487
489 Receipt of Analytical Results 15 days Wed 2/9/11 Tue 3/1/11 488
490 Receipt of Validated Results 5 days Wed 3/2/11 Tue 3/8/11 489
491 Evaluation 3 days Wed 3/9/11 Fri 3/11/11 490
492 Backfill 5 days Mon 3/14/11 Fri 3/18/11 491
493 RZ-D 231 days Fri 5/7/10 Fri 3/18/11
494 Remove Debris and Obstructions 20 days Thu 8/26/10 Wed 9/22/10 331FS+10 days
495 Remove Applicable Utilities 20 days Thu 8/26/10 Wed 9/22/10 494SS
496 Install Temporary Critical Utilities 20 days Thu 9/23/10 Wed 10/20/10 495
497 Haul Road Development 5 days Fri 5/7/10 Thu 5/13/10 392
498 Dust Monitoring 80 days Mon 9/13/10 Fri 12/31/10 499SS
499 Excavate, Transport to TSDF 80 days Mon 9/13/10 Fri 12/31/10 331,392,497,346
500 Perimeter Air Monitoring 80 days Mon 9/13/10 Fri 12/31/10 498SS
501 Backfill 38 days Tue 12/28/10 Thu 2/17/11 500FS-4 days
502 RZ-D Western Property Boundary 27 days Wed 1/5/11 Thu 2/10/11
503 Access Agreement with BMI 5 days Wed 1/5/11 Tue 1/11/11
504 Excavation/Backfill 22 days Wed 1/12/11 Thu 2/10/11 503
505 RZ-D - PRP Lines 55 days Mon 1/3/11 Fri 3/18/11
506 Engineering Evaluation 10 days Mon 1/3/11 Fri 1/14/11
507 Recommendation to NDEP 10 days Mon 1/17/11 Fri 1/28/11 506
508 Discussion/Response 15 days Mon 1/31/11 Fri 2/18/11 507
509 Excavation (if required) 10 days Mon 2/21/11 Fri 3/4/11 508
510 Backfill 10 days Mon 3/7/11 Fri 3/18/11 509
511 RZ-D - VI Soil 61 days Wed 12/22/10 Wed 3/16/11
512 Identification and Potholing 10 days Wed 12/22/10 Tue 1/4/11
513 Excavation 27 days Wed 1/5/11 Thu 2/10/11 512
514 Confirmation Sampling 1 day Fri 2/11/11 Fri 2/11/11 513
515 Receipt of Analytical Results 10 days Mon 2/14/11 Fri 2/25/11 514
516 Receipt of Validated Results 5 days Mon 2/28/11 Fri 3/4/11 515
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517 Evaluation 3 days Mon 3/7/11 Wed 3/9/11 516
518 Backfill 5 days Thu 3/10/11 Wed 3/16/11 517
519 LOU 10 63 days Wed 10/6/10 Fri 12/31/10
524 RZ-E 89 days Fri 12/3/10 Wed 4/6/11
525 Remove Debris and Obstructions 10 days Fri 12/3/10 Thu 12/16/10 340,331,497,392
526 Remove Applicable Utilities 15 days Fri 12/3/10 Thu 12/23/10 525SS
527 Install Temporary Critical Utilities 5 days Fri 12/24/10 Thu 12/30/10 526
528 Excavate, Transport to TSDF - Initial Excavation 9 days Fri 12/17/10 Wed 12/29/10 340,331,497,392,52
529 Dust Monitoring 21 days Fri 12/17/10 Fri 1/14/11 528SS
530 Perimeter Air Monitoring 21 days Fri 12/17/10 Fri 1/14/11 529SS
531 ACM Impacted Soil 42 days Fri 12/17/10 Mon 2/14/11
532 Identification of ACM after Grubbing 1 day Fri 12/17/10 Fri 12/17/10 525
533 Cost Evaluation 7 days Mon 12/20/10 Tue 12/28/10 532
534 Approval 3 days Wed 12/29/10 Fri 12/31/10 533
535 Excavation 28 days Thu 1/6/11 Mon 2/14/11 534FS+3 days
536 Excavate, Transport to TSDF - Balance of Excavation 10 days Tue 2/15/11 Mon 2/28/11 535
537 Dust Monitoring 10 days Tue 2/15/11 Mon 2/28/11 536SS
538 Perimeter Air Monitoring 10 days Tue 2/15/11 Mon 2/28/11 537SS
539 RZ-E - VI Soil 22 days Tue 2/15/11 Wed 3/16/11
540 Excavation 3 days Tue 2/15/11 Thu 2/17/11 535
541 Confirmation Sampling 1 day Fri 2/18/11 Fri 2/18/11 540
542 Receipt of Analytical Results 10 days Mon 2/21/11 Fri 3/4/11 541
543 Receipt of Validated Results 5 days Mon 3/7/11 Fri 3/11/11 542
544 Evaluation 3 days Mon 3/14/11 Wed 3/16/11 543
545 Backfill 15 days Thu 3/17/11 Wed 4/6/11 539
546 Contractor Demobilization 5 days Thu 4/7/11 Wed 4/13/11 485,545
547 Data Validation and DVSR Reports 253 days Wed 5/5/10 Fri 4/15/11
548 Parcel C, D, F, G, & H 66 days Wed 5/5/10 Wed 7/28/10
549 Data Validation 15 days Wed 5/5/10 Tue 5/25/10 385,389
550 DV Summary Tables 5 days Wed 5/26/10 Tue 6/1/10 549
551 Data Validation Summary Report 46 days Wed 6/2/10 Wed 7/28/10
558 Manganese Tails Area - within RZ-C 0 days Fri 4/15/11 Fri 4/15/11 238,543,245
559 Replace Utility Lines as Necessary 95 days Mon 2/7/11 Fri 6/17/11
560 Perimeter Air Monitoring (if necessary) 95 days Mon 2/7/11 Fri 6/17/11 432
561 RZ-B 20 days Mon 2/7/11 Fri 3/4/11 432,560SS,451
562 RZ-C 20 days Wed 4/6/11 Tue 5/3/11 461,465,478
563 RZ-D 20 days Fri 2/11/11 Thu 3/10/11 499,513
564 RZ-E 10 days Tue 3/1/11 Mon 3/14/11 528,536
565 Environmental Covenants 289 days Mon 3/8/10 Thu 4/7/11
566 EC Working Document Preparation (part of RAW) 43 days Mon 3/8/10 Wed 5/5/10
567 Submit EC Working Doc to NDEP 0 days Wed 5/5/10 Wed 5/5/10 566
568 NDEP Review 20 days Thu 5/6/10 Wed 6/2/10 567
569 Submit EC Doc with Final EC Areas 24 days Mon 11/8/10 Thu 12/9/10 568,203FS-45 days
570 Respond to Comments/WP Finalization 17 days Fri 12/10/10 Mon 1/3/11 569
571 NDEP Review 15 days Tue 1/4/11 Mon 1/24/11 570
572 Cost Feasability Evaluation Memo 3 days Tue 1/25/11 Thu 1/27/11 571
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573 NDEP Review and Approval 30 days Fri 1/28/11 Thu 3/10/11 572
574 Develop Risk Management Plan 90 days Fri 11/26/10 Thu 3/31/11
575 RMP Preparation 15 days Fri 11/26/10 Thu 12/16/10 569FS-10 days
576 Submit RMP to NDEP 0 days Thu 12/16/10 Thu 12/16/10 575
577 NDEP Review 45 days Fri 12/17/10 Thu 2/17/11 576
578 Respond to Comments/RMP Finalization 10 days Fri 2/18/11 Thu 3/3/11 577
579 NDEP Approval 20 days Fri 3/4/11 Thu 3/31/11 578
580 Install Engineering Controls 20 days Fri 3/11/11 Thu 4/7/11 499FS+20 days,573
581 Final Grading 43 days Wed 5/25/11 Fri 7/22/11
582 RZ-B 20 days Wed 5/25/11 Tue 6/21/11 633
583 RZ-C 20 days Mon 6/27/11 Fri 7/22/11 643
584 RZ-D 10 days Mon 6/20/11 Fri 7/1/11 653
585 RZ-E 10 days Mon 7/11/11 Fri 7/22/11 663
586 Human Health Risk Evaluation 450 days Mon 1/4/10 Fri 9/16/11
587 Human Health Risk WP 48 days Mon 1/4/10 Wed 3/10/10
591 Human Health Risk Evaluation/Reports 364 days Tue 2/23/10 Fri 7/8/11
592 Decision Unit Development 132 days Tue 2/23/10 Wed 8/18/10
600 Post Closure Risk Assessment 350 days Mon 3/15/10 Fri 7/8/11
601 RZ-A 105 days Mon 3/15/10 Fri 7/30/10
614 Parcel A/B Soil Gas 16 days Mon 10/25/10 Mon 11/15/10
615 Respond to NDEP Comments 16 days Mon 10/25/10 Mon 11/15/10
616 Parcel CDFGH 85 days Mon 10/25/10 Fri 2/18/11
617 Data Evaluation 10 days Mon 10/25/10 Fri 11/5/10 557FS+62 days
618 Data Usability 10 days Mon 11/8/10 Fri 11/19/10 617
619 Prepare HHRA 15 days Mon 11/22/10 Fri 12/10/10 618
620 Submit RA to NDEP 0 days Fri 12/10/10 Fri 12/10/10 619
621 NDEP Review and Comment 20 days Mon 12/13/10 Fri 1/7/11 620
622 RTC and Revisions 10 days Mon 1/10/11 Fri 1/21/11 621
623 NDEP Review and Approval 20 days Mon 1/24/11 Fri 2/18/11 622
624 RZ-B 247 days Thu 6/17/10 Tue 5/24/11
625 Data Evaluation 5 days Thu 6/17/10 Tue 6/22/10 596,181
626 Data Table Preparation and Submittal to NDEP 20 days Mon 12/20/10 Fri 1/14/11 625,408,187
627 Data Usability 15 days Wed 1/19/11 Tue 2/8/11 210SF+4 days,204,
628 Preliminary Risk Calculations 10 days Wed 2/9/11 Tue 2/22/11 627
629 Prepare HHRA 20 days Wed 2/23/11 Tue 3/22/11 628,211FF,204,237
630 Submit RA to NDEP 0 days Tue 3/22/11 Tue 3/22/11 629
631 NDEP Review and Comment 15 days Wed 3/23/11 Tue 4/12/11 630
632 RTC and Revisions 10 days Wed 4/13/11 Tue 4/26/11 631
633 NDEP Review and Approval 20 days Wed 4/27/11 Tue 5/24/11 632
634 RZ-C (includes Mn Tails Area) 266 days Tue 6/22/10 Fri 6/24/11
635 Data Evaluation 5 days Tue 6/22/10 Sat 6/26/10 597,182
636 Data Table Preparation and Submittal to NDEP 20 days Mon 1/3/11 Fri 1/28/11 635,408,187FS+10 
637 Data Usability 10 days Mon 1/31/11 Fri 2/11/11 216SF+4 days,204,
638 Preliminary Risk Calculations 10 days Mon 2/14/11 Fri 2/25/11 637
639 Prepare HHRA 28 days Wed 3/9/11 Fri 4/15/11 638,217FF,237FS-1
640 Submit RA to NDEP 0 days Fri 4/15/11 Fri 4/15/11 639
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641 NDEP Review and Comment 20 days Mon 4/18/11 Fri 5/13/11 640
642 RTC and Revisions 10 days Mon 5/16/11 Fri 5/27/11 641
643 NDEP Review and Approval 20 days Mon 5/30/11 Fri 6/24/11 642
644 RZ-D (includes LOU 10) 255 days Mon 6/28/10 Fri 6/17/11
645 Data Evaluation 5 days Mon 6/28/10 Fri 7/2/10 598,183
646 Data Table Preparation and Submittal to NDEP 20 days Mon 12/20/10 Fri 1/14/11 645,408,187
647 Data Usability 10 days Wed 1/19/11 Tue 2/1/11 222SF+4 days,204,
648 Preliminary Risk Calculations 10 days Wed 2/2/11 Tue 2/15/11 647
649 Prepare HHRA 25 days Mon 3/7/11 Fri 4/8/11 648,223FF,516
650 Submit RA to NDEP 0 days Fri 4/8/11 Fri 4/8/11 649
651 NDEP Review and Comment 20 days Mon 4/11/11 Fri 5/6/11 650
652 RTC and Revisions 10 days Mon 5/9/11 Fri 5/20/11 651
653 NDEP Review and Approval 20 days Mon 5/23/11 Fri 6/17/11 652
654 RZ-E 263 days Wed 7/7/10 Fri 7/8/11
655 Data Evaluation 5 days Wed 7/7/10 Tue 7/13/10 599,184
656 Data Table Preparation and Submittal to NDEP 20 days Mon 1/3/11 Fri 1/28/11 655,408,187FS+10 
657 Data Usability 10 days Mon 1/31/11 Fri 2/11/11 230SF+4 days,204,
658 Preliminary Risk Calculations 10 days Mon 2/14/11 Fri 2/25/11 657
659 Prepare HHRA 40 days Mon 3/7/11 Fri 4/29/11 658,231FF,542
660 Submit RA to NDEP 0 days Fri 4/29/11 Fri 4/29/11 659
661 NDEP Review and Comment 20 days Mon 5/2/11 Fri 5/27/11 660
662 RTC and Revisions 10 days Mon 5/30/11 Fri 6/10/11 661
663 NDEP Review and Approve RA 20 days Mon 6/13/11 Fri 7/8/11 662
664 Site Wide Soil Gas Risk Assessment Report 106 days Mon 9/6/10 Mon 1/31/11
665 Data Evaluation 15 days Mon 9/6/10 Fri 9/24/10
666 Data Usability 16 days Mon 9/27/10 Mon 10/18/10 665
667 Prepare HHRA 25 days Tue 10/19/10 Mon 11/22/10 666
668 Submit RA to NDEP 0 days Mon 11/22/10 Mon 11/22/10 667
669 NDEP Review and Comment 20 days Tue 11/23/10 Mon 12/20/10 668
670 RTC and Revisions 10 days Tue 12/21/10 Mon 1/3/11 669
671 NDEP Review and Approve RA 20 days Tue 1/4/11 Mon 1/31/11 670
672 Soil Vapor Intrusion Evaluation and Mitigation 324 days Mon 1/4/10 Thu 3/24/11
673 Evaluate Soil Gas Data 10 days Mon 1/4/10 Fri 1/15/10
674 Evaluate Phase B Soil Data 10 days Mon 1/18/10 Fri 1/29/10 673
675 Evaluate Need for Mitigation 289 days Mon 2/22/10 Thu 3/24/11
676 IAQ Testing (if required) 289 days Mon 2/22/10 Thu 3/24/11
677 Evaluate need for IAQ Testing 10 days Mon 2/22/10 Fri 3/5/10 674FS+15 days
678 IAQ Testing Plan 40 days Mon 3/8/10 Fri 4/30/10
686 IAQ Testing Implementation 181 days Wed 5/5/10 Wed 1/5/11
687 Building Inspections 2 days Wed 5/5/10 Thu 5/6/10 683FS+15 days
688 Tech Memo - Building Selection 15 days Fri 5/14/10 Thu 6/3/10 687FS+5 days
689 NDEP Approval 10 days Fri 6/4/10 Tue 6/15/10 688
690 Implementation 149 days Wed 6/16/10 Wed 1/5/11 689
691 Coordination/Mobilization 2 days Wed 6/16/10 Thu 6/17/10
692 Field Work 2 days Fri 6/18/10 Sat 6/19/10 691
693 Laboratory Analysis 10 days Mon 6/21/10 Wed 6/30/10 692
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694 Data Evaluation 20 days Thu 7/1/10 Wed 7/28/10 693
695 Data Evaluation 10 days Thu 12/23/10 Wed 1/5/11 705
696 IAQ Evaluation Report 64 days Thu 8/12/10 Tue 11/9/10
697 Prepare Report 29 days Thu 8/12/10 Tue 9/21/10 694FS+10 days
698 Submit to NDEP 0 days Tue 9/21/10 Tue 9/21/10 697
699 NDEP Review and Comments 20 days Wed 9/22/10 Tue 10/19/10 698
700 RTC and Revisions 10 days Wed 10/20/10 Tue 11/2/10 699
701 NDEP Approval 5 days Wed 11/3/10 Tue 11/9/10 700
702 Sampling Event 16 days Wed 12/1/10 Wed 12/22/10
703 Coordination/Mobilization 4 days Wed 12/1/10 Mon 12/6/10 694FS+89 days
704 Field Work 2 days Tue 12/7/10 Wed 12/8/10 703
705 Laboratory Analysis 10 days Thu 12/9/10 Wed 12/22/10 704
706 IAQ Report 66 days Thu 12/23/10 Thu 3/24/11
707 Prepare Report 31 days Thu 12/23/10 Thu 2/3/11 705
708 Submit to NDEP 0 days Thu 2/3/11 Thu 2/3/11 707
709 NDEP Review and Comments 20 days Fri 2/4/11 Thu 3/3/11 708
710 RTC and Revisions 10 days Fri 3/4/11 Thu 3/17/11 709
711 NDEP Approval 5 days Fri 3/18/11 Thu 3/24/11 710
712 Closures 296 days Fri 7/30/10 Fri 9/16/11
713 Parcel  C, D, F, G and H 141 days Fri 7/30/10 Fri 2/11/11
714 Data Evaluation 20 days Fri 7/30/10 Thu 8/26/10 556FS+7 days
715 Call with NDEP 1 day Tue 9/7/10 Tue 9/7/10 714FS+7 days
716 Prepare Closure Report 15 days Mon 11/22/10 Fri 12/10/10 619SS
717 Submit CR to NDEP** 0 days Fri 12/10/10 Fri 12/10/10 716
718 NDEP Review and Comments** 20 days Mon 12/13/10 Fri 1/7/11 717
719 RTC and Revisions** 10 days Mon 1/10/11 Fri 1/21/11 718
720 NDEP Review and Approve CR** 15 days Mon 1/24/11 Fri 2/11/11 719
721 RZ-B 75 days Wed 5/4/11 Tue 8/16/11
722 Prepare Closure Report 40 days Wed 5/4/11 Tue 6/28/11 432,582FF+5 days
723 Submit CR to NDEP 0 days Tue 6/28/11 Tue 6/28/11 722
724 NDEP Review and Comments 20 days Wed 6/29/11 Tue 7/26/11 723
725 RTC and Revisions 10 days Wed 7/27/11 Tue 8/9/11 724
726 NDEP Review and Approval 5 days Wed 8/10/11 Tue 8/16/11 725
727 RZ-C (includes Mn Tails Area) 55 days Mon 7/4/11 Fri 9/16/11
728 Prepare Closure Report 20 days Mon 7/4/11 Fri 7/29/11 461,583FF+5 days
729 Submit CR to NDEP 0 days Fri 7/29/11 Fri 7/29/11 728
730 NDEP Review and Comments 20 days Mon 8/1/11 Fri 8/26/11 729
731 RTC and Revisions 10 days Mon 8/29/11 Fri 9/9/11 730
732 NDEP Review and Approval 5 days Mon 9/12/11 Fri 9/16/11 731
733 RZ-D (includes LOU 10) 55 days Mon 6/13/11 Fri 8/26/11
734 Prepare Closure Report 20 days Mon 6/13/11 Fri 7/8/11 499,584FF+5 days
735 Submit CR to NDEP 0 days Fri 7/8/11 Fri 7/8/11 734
736 NDEP Review and Comments 20 days Mon 7/11/11 Fri 8/5/11 735
737 RTC and Revisions 10 days Mon 8/8/11 Fri 8/19/11 736
738 NDEP Review and Approval 5 days Mon 8/22/11 Fri 8/26/11 737
739 RZ-E 55 days Mon 7/4/11 Fri 9/16/11
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740 Prepare Closure Report** 20 days Mon 7/4/11 Fri 7/29/11 528,585FF+5 days
741 Submit CR to NDEP** 0 days Fri 7/29/11 Fri 7/29/11 740
742 NDEP Review and Comments** 20 days Mon 8/1/11 Fri 8/26/11 741
743 RTC and Revisions** 10 days Mon 8/29/11 Fri 9/9/11 742
744 NDEP Review and Approval** 5 days Mon 9/12/11 Fri 9/16/11 743
745 Leaching/Groundwater Program 2415 days Thu 11/12/09 Wed 2/6/19
746 Vadose Zone 2243 days Mon 3/1/10 Wed 9/26/18
747 Background Analysis and Errata to Leaching Memo 118 days Thu 9/2/10 Mon 2/14/11
748 Preparation and Submittal to NDEP 6 days Thu 9/2/10 Thu 9/9/10
749 NDEP Review and Comment 23 days Wed 9/8/10 Fri 10/8/10
750 Preparation and Submittal of Revised Memo and RTC 5 days Mon 10/11/10 Fri 10/15/10 749
751 NDEP Review and Comment 65 days Mon 10/18/10 Fri 1/14/11 750
752 Preparation and Submittal of Revised Memo and RTC 21 days Mon 1/17/11 Mon 2/14/11 751
753 Remedial Alternatives Study 85 days Thu 11/4/10 Wed 3/2/11
754 Screen Technologies and Prepare Tech Memo 70 days Thu 11/4/10 Wed 2/9/11
755 NDEP Review and Comment 15 days Thu 2/10/11 Wed 3/2/11 754
756 Feasibility Analysis 277 days Thu 2/10/11 Fri 3/2/12 754
757 Develop proposed Remedial Action Objectives 20 days Thu 2/10/11 Wed 3/9/11 754
758 Engineering and Economic Evaluation of Retained Technologies 30 days Thu 2/10/11 Wed 3/23/11 754
759 Additional sampling and analysis for design input and bench-scale studies 5 days Mon 2/28/11 Fri 3/4/11
760 Bench-scale testing 65 days Mon 3/7/11 Fri 6/3/11 759
761 Pilot-scale testing 195 days Mon 6/6/11 Fri 3/2/12
762 Develop and submit work plan 40 days Mon 6/6/11 Fri 7/29/11 760
763 NDEP review and approval 20 days Mon 8/1/11 Fri 8/26/11 762
764 Pilot test implementation 135 days Mon 8/29/11 Fri 3/2/12 763
765 Soil Flushing 2243 days Mon 3/1/10 Wed 9/26/18
766 Pilot Test Workplan 21 days Mon 3/1/10 Mon 3/29/10
767 Workplan Preparation 15 days Mon 3/1/10 Fri 3/19/10
768 Review Workplan (Tronox, Chartis) 6 days Mon 3/22/10 Mon 3/29/10 767
769 Revise and Finalize WP 61 days Mon 3/29/10 Fri 6/18/10 768
770 Submit WP to NDEP 0 days Mon 3/29/10 Mon 3/29/10
771 NDEP Review 15 days Tue 3/30/10 Mon 4/19/10 770
772 Respond to Comments/WP Finalization 27 days Tue 4/20/10 Wed 5/26/10 771
773 NDEP Review and Approval 17 days Thu 5/27/10 Fri 6/18/10 772
774 Pilot Test Implementation 2193 days Mon 5/10/10 Wed 9/26/18
775 Contractor Selection 10 days Sat 6/19/10 Tue 6/29/10 773
776 Notice to Proceed 0 days Tue 6/29/10 Tue 6/29/10 773,775
777 Column Studies 136 days Mon 5/10/10 Mon 11/8/10
778 Laboratory Studies 104 days Mon 5/10/10 Thu 9/23/10
779 Collect Soil and Water Materials 5 days Mon 5/10/10 Fri 5/14/10
780 Analyze Soil and Water Materials 15 days Mon 7/5/10 Fri 7/23/10 776
781 Prepare Soil Columns 25 days Fri 7/9/10 Thu 8/12/10 776FS+4 days
782 Conduct soil column tests 20 days Fri 8/13/10 Thu 9/9/10 781
783 Complete Post Test Analyses 10 days Fri 9/10/10 Thu 9/23/10 782
784 Column Study Tech Memo Submittal to NDEP 11 days Fri 9/24/10 Fri 10/8/10 783
785 NDEP Review Column Study Tech Memo 21 days Mon 10/11/10 Mon 11/8/10 784
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786 Soil Flushing Pilot Test  (In Discussion w/NDEP) 268 days Mon 9/20/10 Wed 9/28/11
787 Work Plan and Permitting 100 days Mon 9/20/10 Fri 2/4/11
788 Prepare and submit Work Plan 15 days Mon 9/20/10 Fri 10/8/10
789 NDEP Review and Response to Work Plan 21 days Mon 10/11/10 Mon 11/8/10 788
790 Prepare and submit Work Plan addendum 4 days Tue 11/9/10 Fri 11/12/10 789
791 NDEP review & approval 60 days Mon 11/15/10 Fri 2/4/11 790
792 Installation and Pre-test sampling (Pending results of RAS) 40 days Mon 11/1/10 Fri 12/24/10
798 Pilot Test Implementation (Pending results of RAS) 125 days Thu 2/10/11 Wed 8/3/11 754,792FS+5 days
799 Addition of flushing water 40 days Thu 2/10/11 Wed 4/6/11
800 Leachate monitoring 50 days Thu 2/10/11 Wed 4/20/11
801 Groundwater monitoring 125 days Thu 2/10/11 Wed 8/3/11
802 Post-test soil sampling 5 days Thu 4/21/11 Wed 4/27/11 799FS+10 days
803 Reporting 100 days Thu 5/12/11 Wed 9/28/11
804 Prepare and submit preliminary technical memo 15 days Thu 5/12/11 Wed 6/1/11 802FS+10 days
805 NDEP review 10 days Thu 6/2/11 Wed 6/15/11 804
806 Prepare and submit final technical memo 20 days Thu 8/18/11 Wed 9/14/11 801FS+10 days
807 NDEP review 10 days Thu 9/15/11 Wed 9/28/11 806
808 Full Scale Design, Installation, and Operation  (In Disc w/NDEP) 1825 days Thu 9/29/11 Wed 9/26/18 786
809 GWETS evaluation 127 days Thu 9/29/11 Fri 3/23/12
810 Permitting 110 days Thu 9/29/11 Wed 2/29/12
811 Install drip line 15 days Thu 9/29/11 Wed 10/19/11
812 Start-up 1 day Thu 9/29/11 Thu 9/29/11
813 Operation 1825 days Thu 9/29/11 Wed 9/26/18
814 In-Situ Bioremediation of Groundwater 2223 days Mon 8/2/10 Wed 2/6/19
815 Workplan 71 days Mon 8/2/10 Mon 11/8/10
816 Workplan Preparation and Submittal to NDEP 21 days Mon 8/2/10 Mon 8/30/10
817 NDEP Review and Prelim Approval (Bench Scale Studies) 15 days Tue 8/31/10 Mon 9/20/10 816
818 Respond to Comments/WP Finalization 25 days Tue 9/21/10 Mon 10/25/10 817
819 NDEP Approval 10 days Tue 10/26/10 Mon 11/8/10 818
820 Pilot Test Implementation 286 days Tue 9/14/10 Tue 10/18/11
821 Bench Scale Study 122 days Tue 9/14/10 Wed 3/2/11
822 Contractor Selection 54 days Tue 9/14/10 Fri 11/26/10 817FS-5 days
823 Notice to Proceed 0 days Fri 12/3/10 Fri 12/3/10 822FS+5 days
824 Implementation 63 days Mon 12/6/10 Wed 3/2/11
825 Collect Soil and Water Materials 3 days Mon 12/6/10 Wed 12/8/10 817FS+5 days,823
826 Analyze Soil and Water Materials 10 days Thu 12/9/10 Wed 12/22/10 825
827 Implement Bench Scale Study 20 days Thu 12/23/10 Wed 1/19/11 826
828 Complete Post Test Analyses 10 days Thu 1/20/11 Wed 2/2/11 827
829 Prepare Bench Scale Study Tech Memo 20 days Thu 2/3/11 Wed 3/2/11 828
830 Memo Preparation and Submit to NDEP 20 days Thu 2/3/11 Wed 3/2/11
831 Pilot Scale Demonstration 161 days Tue 3/8/11 Tue 10/18/11
832 Install Pilot Study Monitoring Locations 10 days Tue 3/8/11 Mon 3/21/11
833 Sample Pilot Study Monitoring Locations 1 day Tue 3/22/11 Tue 3/22/11 832
834 In-Situ Reagent Injection 20 days Wed 3/23/11 Tue 4/19/11 833
835 Conduct Pilot Study Monitoring 130 days Wed 4/20/11 Tue 10/18/11 834
836 Pilot Test Evaluation Report 50 days Wed 10/19/11 Tue 12/27/11
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837 Report Preparation 20 days Wed 10/19/11 Tue 11/15/11 835
838 Submit Report to NDEP 0 days Tue 11/15/11 Tue 11/15/11 837
839 NDEP Review 15 days Wed 11/16/11 Tue 12/6/11 838
840 Respond to Comments/Report Finalization 10 days Wed 12/7/11 Tue 12/20/11 839
841 NDEP Approval 5 days Wed 12/21/11 Tue 12/27/11 840
842 Full Scale Design and Installation (if required) 1856 days Wed 12/28/11 Wed 2/6/19
843 Prepare Remediation Plans and Specifications 10 days Wed 12/28/11 Tue 1/10/12 841
844 Review Plans and Specifications (Tronox, Chartis) 5 days Wed 1/11/12 Tue 1/17/12 843
845 Issue Plans and Specifications 5 days Wed 1/18/12 Tue 1/24/12 844
846 Bid Walk 1 day Wed 1/25/12 Wed 1/25/12 845
847 Bid Submittal Date 5 days Thu 1/26/12 Wed 2/1/12 846
848 Review Bids and Award Contract 5 days Thu 2/2/12 Wed 2/8/12 847
849 Installation/Operation 1825 days Thu 2/9/12 Wed 2/6/19 848
850 Capture Zone Evaluation and Reporting 252 days Thu 3/25/10 Fri 3/4/11
851 Develop Capture Zone Evaluation Work Plan 79 days Thu 3/25/10 Wed 7/7/10
852 Submit CZE Work Plan 0 days Thu 3/25/10 Thu 3/25/10
853 NDEP Review 6 days Thu 3/25/10 Thu 4/1/10 852
854 Revise Work Plan / RTC 31 days Fri 4/2/10 Fri 5/14/10
855 NDEP Review 5 days Mon 5/17/10 Fri 5/21/10
856 Approval of CZE Work Plan 0 days Mon 5/24/10 Mon 5/24/10 855
857 Tronox Reponse to NDEP Comments 0 days Wed 7/7/10 Wed 7/7/10
858 Capture enhancement and monitoring - IWF 224 days Tue 4/20/10 Fri 2/18/11
859 Recovery and monitoring well installation 84 days Tue 4/20/10 Fri 8/6/10
871 Install UMCf well cluster near Mn-Tails excavation 3 days Mon 9/27/10 Wed 9/29/10
872 Six UMCf monitoring well slug tests 15 days Mon 8/16/10 Fri 9/3/10 870
873 Connect additional recovery wells 200 days Mon 5/24/10 Fri 2/18/11
874 Prepare RFPs / Design Specifications 91 days Mon 5/24/10 Mon 9/20/10
875 Select Contractor(s) 20 days Mon 8/23/10 Fri 9/17/10
876 Connect 4" Barrier Wall wells 26 days Mon 9/13/10 Mon 10/18/10
877 Electrical Upgrade 65 days Mon 11/22/10 Fri 2/18/11 876FS-1 day
878 Connect Recovery Wells 65 days Mon 11/22/10 Fri 2/18/11 876FS-1 day
879 Capture enhancement and monitoring - ARWF 190 days Thu 6/17/10 Fri 3/4/11
880 Recovery and monitoring well installation 28 days Thu 6/17/10 Wed 7/21/10
889 Connect recovery wells to system 60 days Mon 12/13/10 Fri 3/4/11
890 Plumb and connect modified well ART-7 (ON HOLD pending CZE) 5 days Mon 12/27/10 Fri 12/31/10 888
891 Plumb and connect new well PC-150 to GWETS 60 days Mon 12/13/10 Fri 3/4/11 907FS+5 days
892 Capture enhancement and monitoring - SWF (ON HOLD) 0 days Fri 12/3/10 Fri 12/3/10
893 Install three additional monitoring wells 0 days Fri 12/3/10 Fri 12/3/10
894 Well development 0 days Fri 12/3/10 Fri 12/3/10
895 Barrier Wall Evaluation 121 days Mon 7/26/10 Mon 1/10/11
896 Backhoe pits and wall survey 4 days Mon 7/26/10 Thu 7/29/10
897 Pump 'Dead Zone' wells, monitor trends (ON HOLD - recharge trenches) 60 days Tue 10/19/10 Mon 1/10/11 876
898 Hydrogeologic Modeling 190 days Mon 3/29/10 Fri 12/10/10
899 MODFLOW Model Work Plan 25 days Mon 3/29/10 Fri 4/30/10
900 Submit Work Plan to NDEP 0 days Fri 4/30/10 Fri 4/30/10 899
901 NDEP Review of Workplan 10 days Mon 5/3/10 Fri 5/14/10 900
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902 Revise Work Plan / RTC 3 days Tue 6/1/10 Thu 6/3/10
903 Submit Final Work Plan 0 days Fri 5/28/10 Fri 5/28/10 902
904 MODFLOW model development 116 days Mon 5/3/10 Mon 10/4/10
905 MODFLOW model calibration and simulations 75 days Mon 8/30/10 Fri 12/10/10
906 Capture reporting 120 days Fri 8/6/10 Thu 1/20/11
907 Capture analysis 86 days Fri 8/6/10 Fri 12/3/10
908 Report preparation and submittal 45 days Mon 10/4/10 Fri 12/3/10
909 Submit RTC to Hydrogeologic Model Inputs Memo, Errata 0 days Fri 12/10/10 Fri 12/10/10
910 NDEP review and comment 30 days Fri 12/10/10 Thu 1/20/11 909
911 Groundwater Assessment Report 96 days Mon 10/4/10 Mon 2/14/11
912 Report preparation and submittal to NDEP 96 days Mon 10/4/10 Mon 2/14/11
913 Groundwater System OMM - 2011 563 days Thu 11/12/09 Mon 1/2/12
914 Groundwater collection and treatment (Veolia) 563 days Thu 11/12/09 Mon 1/2/12
915 Veolia O&M and sampling 563 days Thu 11/12/09 Mon 1/2/12
916 2011 Annual Groundwater Monitoring Event 45 days Mon 5/2/11 Fri 7/1/11
917 Groundwater Sampling 30 days Mon 5/2/11 Fri 6/10/11
918 Laboratory Analysis 15 days Mon 6/13/11 Fri 7/1/11 917
919 Compliance Reporting 210 days Mon 1/10/11 Fri 10/28/11
920 DMRs 210 days Mon 1/10/11 Fri 10/28/11
921 Fourth Quarter 2010 15 days Mon 1/10/11 Fri 1/28/11
922 Report Preparation 10 days Mon 1/10/11 Fri 1/21/11
923 Agency Submittal 0 days Fri 1/28/11 Fri 1/28/11 922FS+5 days
924 First Quarter 2011 14 days Mon 4/11/11 Thu 4/28/11
925 Report Preparation 10 days Mon 4/11/11 Fri 4/22/11
926 Agency Submittal 0 days Thu 4/28/11 Thu 4/28/11 925FS+4 days
927 Second Quarter 2011 14 days Mon 7/11/11 Thu 7/28/11
928 Report Preparation 10 days Mon 7/11/11 Fri 7/22/11
929 Agency Submittal 0 days Thu 7/28/11 Thu 7/28/11 928FS+4 days
930 Third Quarter 2011 15 days Mon 10/10/11 Fri 10/28/11
931 Report Preparation and Agency Submittal 10 days Mon 10/10/11 Fri 10/21/11
932 Agency Submittal 0 days Fri 10/28/11 Fri 10/28/11 931FS+5 days
933 UIC permit reports 205 days Mon 1/10/11 Fri 10/21/11
934 Fourth Quarter 2010 15 days Mon 1/10/11 Fri 1/28/11
935 Report Preparation 10 days Mon 1/10/11 Fri 1/21/11
936 Agency Submittal (with 3rd Qtr 2010 report) 0 days Fri 1/28/11 Fri 1/28/11 935FS+5 days
937 First Quarter 2011 10 days Mon 4/11/11 Fri 4/22/11
938 Report Preparation 10 days Mon 4/11/11 Fri 4/22/11
939 Second Quarter 2011 14 days Mon 7/11/11 Thu 7/28/11
940 Report Preparation 10 days Mon 7/11/11 Fri 7/22/11
941 Agency Submittal 0 days Thu 7/28/11 Thu 7/28/11 940FS+4 days
942 Third Quarter 2011 10 days Mon 10/10/11 Fri 10/21/11
943 Report Preparation (to be submitted w/ 4th Qtr report) 10 days Mon 10/10/11 Fri 10/21/11
944 Semiannual Reporting 260 days Mon 1/3/11 Fri 12/30/11
945 Data management 260 days Mon 1/3/11 Fri 12/30/11
946 Data validation 260 days Mon 1/3/11 Fri 12/30/11
947 Semiannual Performance Report (Feb) 31 days Mon 1/17/11 Tue 3/1/11
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948 Report Preparation 30 days Mon 1/17/11 Fri 2/25/11
949 Submittal to NDEP 0 days Tue 3/1/11 Tue 3/1/11 948
950 Annual Performance Report (Aug) 30 days Mon 7/18/11 Mon 8/29/11
951 Report Preparation 30 days Mon 7/18/11 Fri 8/26/11
952 Report Submittal to NDEP 0 days Mon 8/29/11 Mon 8/29/11 951
953 All Parties Groundwater Meeting 1 day Wed 12/8/10 Wed 12/8/10
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