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Task Progress Update: March 2018 
At the direction of the Nevada Environmental Response Trust (NERT or Trust), Ramboll US 
Corporation (Ramboll) has prepared this memorandum which summarizes Ramboll’s progress 
during March 2018 toward successfully implementing the Galleria Road ZVI-Enhanced 
Bioremediation Treatability Study. 

 
Task M18 – Galleria Road ZVI-Enhanced Bioremediation Treatability Study 

• Task Leader – Scott Warner / Chris Ritchie  

• Current Status 

– Preparation for upcoming drilling activities, such as well permitting, subcontracting, and 
utility clearances, have been completed. 

• Schedule and Progress Updates 

– This task remains on schedule. 

– Surface geophysics: April 9 through 11, 2018.  

– Drilling of the pre-design borings and monitoring wells: April 9 through April 28, 2018. 

– Groundwater monitoring and aquifer testing will be performed following the completion 
of drilling activities. 

– Bench-scale testing program, to be performed at the University of Nevada Las Vegas 
(UNLV), is expected to begin by April 30, 2018. 

• Health and Safety 

– There were no safety incidents related to Task M18 during March 2018. 

MEMO 
Date April 20, 2018 

To Nevada Environmental Response Trust 

From John Pekala, Scott Warner, and Chris Ritchie 

Copy to Nevada Division of Environmental Protection 

 United States Environmental Protection Agency 
Subject Galleria Road ZVI-Enhanced Bioremediation Treatability 

Study Progress Update 
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Galleria Road ZVI-Enhanced Bioremediation Treatability Study 
Progress Update 

Nevada Environmental Response Trust Site 
(Former Tronox LLC Site) 

Henderson, Nevada 

Responsible Certified Environmental Manager (CEM) for this project 

I hereby certify that I am responsible for the services described in this document and for the 
preparation of this document. The services described in this document have been prepared in a manner 
consistent with the current standards of the profession, and to the best of my knowledge, comply with 
all applicable federal, state, and local statutes, regulations, and ordinances. I hereby certify that all 
laboratory analytical data was generated by a laboratory certified by the NDEP for each constituent and 
media presented herein. 

Description of Services Provided: Prepared Galleria Road ZVI-Enhanced Bioremediation Treatability 
Study Progress Update, Nevada Environmental Response Trust Site, Henderson, Nevada 

       April 20, 2018 
__________________________________     ________________________________ 
John M. Pekala, PG   Date 
Principal 
Certified Environmental Manager 
Ramboll Environ US Corporation 
CEM Certificate Number: 2347 
CEM Expiration Date: September 20, 2018 
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