
TECHNICAL 
MEMORANDUM 

Tetra Tech, Inc. 
150 S. 4th Street, Unit A, Henderson, NV 89015 

1 Tel 702-854-2295     tetratech.com 

To: Nevada Environmental Response Trust 

Cc: Nevada Division of Environmental Protection 
United States Environmental Protection Agency 

From: Dana Grady 

Date: October 1, 2020 

Subject: Las Vegas Wash Bioremediation Pilot Study Monthly Progress Report 

At the direction of the Nevada Environmental Response Trust (NERT or Trust), Tetra Tech, Inc. (Tetra Tech) has 
prepared this memorandum which summarizes Tetra Tech’s progress during August 2020 toward successfully 
implementing the Las Vegas Wash Bioremediation Pilot Study.  

Task Progress Update: August 2020 

Task M19 – Las Vegas Wash Pilot Study 

• Current Status
 Drilling began on February 10, 2020 and continued through June 12, 2020, which included the

installation and development of 175 injection and monitoring wells.
 Drilling activities were temporarily suspended pending approval from the City of Henderson to

install the remaining 17 upgradient monitoring wells located in the City of Henderson landfill.
Approval from the City of Henderson was received on July 27, 2020.

 Air knifing activities on the City of Henderson landfill were performed on August 3 through August
5, 2020.

 Although drilling activities for the remaining 17 wells were planned to begin on August 10, 2020,
all field work associated with the Las Vegas Wash Bioremediation Pilot Study was temporarily
suspended from August 7 through September 1, 2020 due to a pair of nesting yellow-tailed
cuckoos that were observed along the Las Vegas Wash near Bostick Weir. As a result, drilling of
the final 17 monitoring wells is scheduled to begin on September 14, 2020.

 A final layout map and construction details of all injection and monitoring wells will be provided in
future monthly progress reports upon completion of the final drilling effort.

 Access negotiations with the City of Henderson for the use of a portion of their landfill as a
staging area during injections are on-going.

• Schedule and Progress Updates
 Well installation activities are scheduled to be completed in September 2020.
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 Baseline groundwater sampling and remaining aquifer testing will be performed following
completion of well installation and development activities on City of Henderson property and
approval of the Underground Injection Control (UIC) permit modification request submitted to the
Bureau of Water Pollution Control (BWPC) on June 18, 2020.

 On August 4, 2020, the Trust provided the complete Las Vegas Wash Bioremediation Pilot Study
Work Plan Addendum package and NDEP approval letter in response to a request for this
documentation made by Andrew Kowler with BWPC on August 3, 2020. Based on email
correspondence received from BWPC on August 26, 2020, the UIC Permit Modification Request
currently remains under BWPC review.

• Health and Safety
 There were no safety incidents related to Task M19 during August 2020.
 Safety measures continue to be implemented to minimize potential exposure to COVID-19,

including the use of face coverings, gloves, and hand sanitizer, as well as protocols for monitoring
temperatures, minimizing the number of people on site at one time, and evaluating tasks to
increase physical distance between personnel.
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Nevada Environmental Response Trust Site 
(Former Tronox LLC Site) 

Henderson, Nevada 

Nevada Environmental Response Trust (NERT) Representative Certification 
I certify that this document and all attachments submitted to the Division were prepared at the request of, or under 
the direction or supervision of NERT. Based on my own involvement and/or my inquiry of the person or persons 
who manage the systems(s) or those directly responsible for gathering the information or preparing the document, 
or the immediate supervisor of such person(s), the information submitted and provided herein is, to the best of my 
knowledge and belief, true, accurate, and complete in all material respects. 

Office of the Nevada Environmental Response Trust 

Le Petomane XXVII, not individually, but solely in its representative capacity as the Nevada Environmental 
Response Trust Trustee 

Name: Ja . Steinberg, not indivi ually, but solely in his representative capacity as President of the Nevada 
Environmental Response Trust Trustee 

Title: Solely as President and not individually 

Company: Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada 
Environmental Response Trust Trustee 

Date: 
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CERTIFICATION 

I hereby certify that I am responsible for the services described in this document and for the preparation of this 
document. The services described in this document have been prepared in a manner consistent with the current 
standards of the profession, and to the best of my knowledge, comply with all applicable federal, state, and local 
statutes, regulations, and ordinances. I hereby certify that all laboratory analytical data was generated by a 
laboratory certified by the NDEP for each constituent and media presented herein. 

Description of Services Provided: Las Vegas Wash Bioremediation Pilot Study Monthly Progress Report, 
Nevada Environmental Response Trust Site, Henderson, Nevada. 

___________________________________        October 1, 2020 

Kyle Hansen, CEM           Date 
Field Operations Manager/Geologist 
Tetra Tech, Inc. 

Nevada CEM Certificate Number: 2167 
Nevada CEM Expiration Date: September 18, 2022 




