

TECHNICAL MEMORANDUM

To: Nevada Environmental Response Trust

Cc: Nevada Division of Environmental Protection
United States Environmental Protection Agency

From: Dana Grady

Date: January 2, 2020

Subject: Las Vegas Wash Bioremediation Pilot Study Monthly Progress Report

At the direction of the Nevada Environmental Response Trust (NERT or Trust), Tetra Tech, Inc. (Tetra Tech) has prepared this memorandum which summarizes Tetra Tech's progress during November 2019 toward successfully implementing the Las Vegas Wash Bioremediation Pilot Study.

Task Progress Update: November 2019

Task M19 – Las Vegas Wash Pilot Study

- Task Leader – Dana Grady/Dan Pastor
- Current Status
 - The Phase 2 pilot study design is now complete.
 - A summary of the Phase 1 findings and proposed Phase 2 field scope was presented to NDEP, EPA, and NERT Stakeholders at a Stakeholder Roundtable meeting on September 30, 2019.
 - Comments from the Stakeholder Roundtable were received on September 30, 2019 and October 4, 2019 and were incorporated into the Las Vegas Wash Bioremediation Pilot Study Work Plan Addendum.
 - The Las Vegas Wash Bioremediation Pilot Study Work Plan Addendum and associated Phase 2 Cost Estimate and Budget documents were submitted on November 11, 2019.
- Schedule and Progress Updates
 - Phase 2 implementation will commence upon approval of the Las Vegas Wash Bioremediation Pilot Study Work Plan Addendum.
- Health and Safety
 - There were no safety incidents related to Task M19 during November 2019.

CERTIFICATION

Las Vegas Wash Bioremediation Pilot Study Monthly Progress Report

Nevada Environmental Response Trust Site
(Former Tronox LLC Site)
Henderson, Nevada

Nevada Environmental Response Trust (NERT) Representative Certification

I certify that this document and all attachments submitted to the Division were prepared at the request of, or under the direction or supervision of NERT. Based on my own involvement and/or my inquiry of the person or persons who manage the systems(s) or those directly responsible for gathering the information or preparing the document, or the immediate supervisor of such person(s), the information submitted and provided herein is, to the best of my knowledge and belief, true, accurate, and complete in all material respects.

Office of the Nevada Environmental Response Trust

Le Petomane XXVII, not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

Signature: Jay A. Steinberg *not individually but solely as President*, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

Name: Jay A. Steinberg, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

Title: Solely as President and not individually


Company: Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

Date: 11/2/20

CERTIFICATION

I hereby certify that I am responsible for the services described in this document and for the preparation of this document. The services described in this document have been prepared in a manner consistent with the current standards of the profession, and to the best of my knowledge, comply with all applicable federal, state, and local statutes, regulations, and ordinances. I hereby certify that all laboratory analytical data was generated by a laboratory certified by the NDEP for each constituent and media presented herein.

Description of Services Provided: Las Vegas Wash Bioremediation Pilot Study Monthly Progress Report, Nevada Environmental Response Trust Site, Henderson, Nevada.



Kyle Hansen, CEM
Field Operations Manager/Geologist
Tetra Tech, Inc.

January 2, 2020

Date

Nevada CEM Certificate Number: 2167
Nevada CEM Expiration Date: September 18, 2020