



KERR-MCGEE CHEMICAL LLC

Susan Crowley
Staff Environmental Specialist
Environmental Department

RECEIVED
ENVIRONMENTAL PROTECTION
LAS VEGAS OFFICE

(702) 651-2234
Fax (405) 228-6882
scrowley@kmg.com

January 14, 2005

2005 JAN 18 A 9:59

Mr. Brian Rakvica, P.E.
Nevada Division of Environmental Protection
1771 East Flamingo Road, Suite 121-A
Las Vegas, Nevada 89119

Dear Mr. Rakvica:

Subject: Kerr-McGee Request to Amend Deliverable Schedule

Kerr-McGee Chemical LLC (Kerr-McGee) is developing a Conceptual Site Model which describes environmental conditions at the Henderson, Nevada production site. Kerr-McGee anticipated that this document would be complete and ready for submittal to Nevada Division of Environmental Protection (NDEP) by January 15, 2005. As the document has developed however, we find that inclusion of information from past reports will allow the reader to use the document alone to understand site conditions, and are requesting that the submittal date for this document be moved February 28, 2005 to allow inclusion of this information. Kerr-McGee has several other efforts underway; development of Data Quality Objectives, an Evaluation of Data Usability and preparation of a Background Study Work Plan for both groundwater and soils. These later efforts are continuing and their schedule is not affected.

Attached is Kerr-McGee's ECA revised "*Deliverable Schedule*" which tracks expectations for future activities. This schedule has been modified to reflect the request made here. Feel free to call me at (702) 651-2234, if you have any questions about this request. Thank you.

Sincerely,

Susan M. Crowley
Staff Environmental Specialist, CEM 1428

Attachment

CC:	Tom Reed	Rick Simon, ENSR
	Rick Stater	Sally Bilodeau, ENSR
	Don Shandy	Dave Gerry, ENSR
	Ed Krish, ENSR	Jim Najima, NDEP
	Jon Palm, NDEP	Todd Croft, NDEP
	Jennifer Carr, NDEP	Jeff Johnson, NDEP
	Valerie King, NDEP	Alan Tinney, NDEP
	Barry Conaty	Brenda Pohlmann, COH
	Mitch Kaplan, US EPA	Carrie Stowers, CCCP
	Leslie Palencia, MWD	

KM Request to Revise the Deliverable Schedule - to Reset the CSM Del to 2-28-05.doc

**ENVIRONMENTAL CONDITIONS ASSESSMENT
DELIVERABLE SCHEDULE**

**KERR-McGEE CHEMICAL LLC
Henderson, Nevada
January 14, 2005**

Deliverable	Date
Project Organizational Chart / Resumes * Revision 1: Response to NDEP Comments of June 11, 2004	May 15, 2004 – Submitted July 6, 2004 – Approved 7-9-04
KM Response to NDEP Comments (2-11-04 Letter) * Revision 1: Response to NDEP Comments of June 11, 2004	June 1, 2004 – Submitted July 12, 2004 – Approved 7-13-04
Deliverable Schedule * KM Response to NDEP Schedule Comments of 6-29-04	April 8, 2004 – Submitted July 14, 2004 – Submitted 7-14-04
Site-Related Chemical List (Report) * Revision 1: Response to NDEP Comments of June 21, 2004 * Revision 2: Response to NDEP Comments of August 5, 2004 * Revision 3: Response to NDEP Comments of September 29, 2004	June 15, 2004 – Submitted July 22, 2004 – Submitted September 27, 2004 – Submitted October 29, 2004 - Approved
Summary of Groundwater Monitoring * Revision 1: Response to NDEP Comments of 8-11-04	August 15, 2004 – Submitted September 13, 2004 – Approved 9-16-04
Characterization of GW-11 Pond Contents * KM response to NDEP Comments of September 20, 2004 * Additional Characterization	August 30, 2004 – Submitted October 18, 2004 – Submitted Pending
Conceptual Site Model	February 28, 2005 – Pending
Data Quality Objectives	March 30, 2005 – Pending
Data Usability Evaluation (including review of <i>Supplemental Phase II Report</i>)	May 30, 2005 – Pending
BACKGROUND STUDY	
Background Study Work Plan	March 30, 2005 – Pending
Background Study Field Sampling	120 days following NDEP approval of Work Plan
Background Study Report	120 days following field sampling completion
PERIODIC MONITORING AND REPORTING	
ECA Phase II Status Report (Quarterly)	January 15 ; April 15; July 15 and October 15, 2005
Perchlorate Remediation Performance Report (Quarterly)	January 28; April 15; July 28 and October 15, 2005
Chromium Remediation Performance Report (Semi-Annually) * KM Response to NDEP Comments of September 8, 2004	January 28; July 28, 2005 October 22, 2004 – Submitted