TRONOX

Susan Crowley Staff Environmental Specialist (702) 651-2234 Fax (405) 302-4607 susan.crowley@tronox.com

July 3, 2006

Mr. Todd Croft Supervisor Nevada Division of Environmental Protection 1771 East Flamingo – Suite 121A Las Vegas, NV 89119

Re: 2005 AOC Monthly Progress Report for June 2006

Dear Mr. Croft,

This monthly progress report fulfills requirements laid out in the April 12, 2005 Administrative Order On Consent (2005 AOC) between the State of Nevada, Department of Conservation and Natural Resources, Division of Environmental Protection (NDEP) and Tronox LLC (formerly Kerr-McGee Chemical LLC).

Activities this month:

- 1. Engineering and procurement for the project are essentially complete.
- Construction is proceeding rapidly. Concrete work is nearly complete. Hydrotesting of the concrete sand filter tank has identified some water seepage that will be corrected before installation of the sand filter internals.
- 3. All major equipment has arrived at the site and has been set in place. Piping and electrical work are proceeding. Difficulties in upgrading the bioplant computer control system during the planned June 13th bioplant outage forced a return to the old control system. The contractor is confident that the problem has been identified and that the new system will be workable when it is installed during the final piping tie-in outage scheduled for July 31st.
- 4. The current construction schedule calls for both the sand filter and bioplant expansion to be operational in late August as required by the revised 2005 AOC.

If you have questions or comments on this report, please call Keith Bailey at (405) 775-6526 or me at (702) 651-2234.

Sincerely

Susan Crowley

Staff Environmental Specialist, CEM 1428

Todd Croft July 3, 2006 Page 2

CC:

Keith Bailey, Tronox Sally Bilodeau, ENSR Mary Cheung, Veolia **Barry Conaty** Pat Corbett, Tronox Mike Del Vecchio, Shaw Dave Gerry, ENSR Barry Giroux (GEI) Joseph Guerriero (AIGC-EM) John Hatmaker, Tronox Tracy Hemmerling, Malcolm Pirnie Mitch Kaplan, EPA Region IX Ed Krish, ENSR Jeff Lambeth, Veolia WNA Rob Mrowka, CCCP Pat Mulroy, SNWA Jim Najima, NDEP Sun Liang, MWD Brenda Pohlmann, COH Brian Rakvica, NDEP Tom Reed, Tronox Ron Sahu, BRC Don Shandy, Tronox Gerald Smart, Veolia WNA Rick Stater, Tronox Paul Sundberg, Montrose Al Tinney, NDEP Craig Wilkinson, Timet Tim Wolf (Malcolm Pirnie) **Public Repository**

Smc/06 July Status Report to Croft.doc