

# TRONOX

Susan Crowley  
CEM-1428

(702) 651-2234  
Fax (405) 302-4607  
susan.crowley@tronox.com

March 1, 2010

Ms. Shannon Harbour, P.E.  
Bureau of Corrective Actions  
Nevada Division of Environmental Protection  
2030 East Flamingo Road, Suite 230  
Las Vegas, Nevada 89119-0818

Subject: Phase B Soil Remediation Schedule  
Tronox LLC, Henderson Nevada; NDEP Facility ID # H-000539

Dear Ms. Harbour:

Please find enclosed the revised Phase B Soil Remediation Schedule. Please note that the schedule is based on a 5-day work week. NDEP requested a 15-calendar day (minor work product) and 30-calendar day (major work product) review period. However, we cannot meet our December 2010 deadline with this review schedule. Therefore, we propose a "preliminary review and approval process" of 5 work days, with a longer time period for a formal response. We would like to discuss this approach further, with our goal to complete remediation by the required date of December 31, 2010.

Please contact me at [susan.crowley@tronox.com](mailto:susan.crowley@tronox.com) or (702) 592-7727 if you have any comments or questions concerning this correspondence. Thank you.

Sincerely,



Susan M. Crowley, CEM 1428, exp 3-8-11

Cc: Brian Rakvica, NDEP  
Keith Bailey, Environmental Answers  
Matt Paque, Tronox, LLC  
Roy Widmann, Tronox, LLC  
Deni Chambers, Northgate  
Derrick Willis, Northgate

**Tronox. Adding value beyond the product.**

Tronox LLC • 560 West Lake Mead Parkway, Henderson, Nevada 89015 • P.O. Box 55, Henderson, Nevada 89009