

# MEMO

Date **December 3, 2021**  
To **Nevada Environmental Response Trust**  
From **Chris Ritchie and John Pekala**  
Copy to **Nevada Division of Environmental Protection**  
**United States Environmental Protection Agency**  
Subject **Las Vegas Wash ZVI-Enhanced Bioremediation Treatability**  
**Study Monthly Progress Report**

## **TASK PROGRESS UPDATE: OCTOBER 2021**

At the direction of the Nevada Environmental Response Trust (NERT or Trust), Ramboll US Consulting, Inc. (Ramboll) has prepared this memorandum which summarizes Ramboll's progress during October 2021 toward successfully implementing the Las Vegas Wash Zero-Valent Iron (ZVI)-Enhanced Bioremediation Treatability Study.

## **TASK M18 – LAS VEGAS WASH ZVI-ENHANCED BIOREMEDIATION TREATABILITY STUDY**

- Task Leaders – Nick Dimarcello / Chris Ritchie
- Current Status
  - Phase 2 (design and implementation of a field test) is planned to be completed in the vicinity of Las Vegas Wash Transect 1A (Transect 1A) in accordance with the Work Plan Addendum, which was submitted to the Nevada Division of Environmental Protection (NDEP) on October 2, 2021 and approved on November 10, 2021.
  - The Transect 1A area is located on land owned by the City of Henderson (COH). Due to the unique nature of the proposed ZVI emplacement associated with the Phase 2 field test and how it differs from previous access requests, the Trust felt it was prudent to reengage the COH to discuss the conceptual field test design ahead of finalization and submittal of the Work Plan Addendum. As a result of the discussions between the Trust and the COH in September and October 2020, the COH communicated to the Trust to proceed with planning of the Phase 2 field test in Transect 1A. Dialogue between the COH and the Trust has been ongoing since the Phase 2 field test details were presented during the NERT Annual Stakeholder Meeting in March 2021. On September 13, 2021, the COH provided the Trust written questions on the proposed field test.
- Schedule and Progress Updates
  - A Work Plan Addendum and supporting Cost Basis document were submitted to NDEP on October 2, 2021.
  - The Trust will be submitting a response to COH questions in early November 2021.

- Health and Safety
  - No safety incidents occurred during October 2021.

## Las Vegas Wash ZVI-Enhanced Bioremediation Treatability Study Progress Update


### Nevada Environmental Response Trust Site (Former Tronox LLC Site) Henderson, Nevada

#### Nevada Environmental Response Trust (NERT) Representative Certification

I certify that this document and all attachments submitted to the Division were prepared at the request of, or under the direction or supervision of NERT. Based on my own involvement and/or my inquiry of the person or persons who manage the system(s) or those directly responsible for gathering the information or preparing the document, or the immediate supervisor of such person(s), the information submitted and provided herein is, to the best of my knowledge and belief, true, accurate, and complete in all material respects.

Office of the Nevada Environmental Response Trust

Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

**Signature:**  Not Individually, but Solely  
as President of the Trustee

**Name:** Jay A. Steinberg, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

**Title:** Solely as President and not individually

**Company:** Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

**Date:** 12/2/21

## **Las Vegas Wash ZVI-Enhanced Bioremediation Treatability Study Progress Update**

**Nevada Environmental Response Trust  
Site (Former Tronox LLC Site)  
Henderson, Nevada**

### **Responsible Certified Environmental Manager (CEM) for this project**

I hereby certify that I am responsible for the services described in this document and for the preparation of this document. The services described in this document have been provided in a manner consistent with the current standards of the profession and, to the best of my knowledge, comply with all applicable federal, state and local statutes, regulations and ordinances.



**John M. Pekala, PG**  
**Principal**

12/3/2021

**Date**

Certified Environmental Manager  
Ramboll US Consulting, Inc.  
CEM Certificate Number: 2347  
CEM Expiration Date: September 20, 2022