

Meeting Minutes

Project: Kerr-McGee
 Location: Kerr-McGee
 Time and Date: 1:00 PM, Wednesday, March 16, 2005
 Meeting Number: ---
 In Attendance:
 NDEP-BCA – Las Vegas – Brian Rakvica
 Kerr-McGee (KM) Susan Crowley; Rick Stater, Tom Reed (via videophone), Keith Bailey (via videophone)
 ENSR- David Gerry, Sally Bilodeau, Ed Krish (via videophone)

CC: Jennifer Carr, Jeff Johnson, Todd Croft

1. Meeting was held to review ECA progress.
2. Discussed Conceptual Site Model
 - a. NDEP noted that review would likely continue for another 1-2 months.
3. Discussed performance reports.
 - a. KM noted that the issues raised in the latest NDEP letter would be addressed in the next semi-annual report.
 - b. KM noted that they agree that the chromium report and perchlorate report should be combined. KM could accomplish this concurrent with the due date of the next semi-annual chromium report. This would cover the 4th quarter perchlorate report. KM proposes to eliminate the 3rd quarter perchlorate report (or scale this report back).
 - c. KM noted that the perchlorate consent agreements require quarterly reporting. Brian thought that KM and NDEP could work something out in writing to allow for semi-annual reporting, however, Brian suggests that this discussion be held in a separate meeting. Brian to discuss having this meeting with Todd.
4. DQOs
 - a. This report is due at the end of March. Brian noted that DQOs are usually submitted after the CSM. Brian suggested that the submittal be delayed until KM has a chance to review the CSM comments. KM will adjust the schedule accordingly.
 - b. Reviewed tentative problem statements, decision rules, and study boundaries.
 - c. NDEP noted that it might not be prudent to develop steps 6 and 7 at this time. KM agreed.
5. Background.
 - a. Workplan is due at the end of March.
 - b. 4 new wells are planned on the southern portion of the site. These wells will likely be completed in the Muddy Creek Formation because the alluvium becomes dry to the South of the unit buildings.
 - c. Soil samples will also be collected from surface to water interface.

- d. Analytical suite is still being discussed.
 - e. NDEP discussed upgradient impacts in the vicinity of the Fiesta casino.
6. Data usability.
 - a. NDEP received the difficulties that TIMET had in developing their data usability report. TIMET has submitted a data validation report for the historic data for non-risk assessment uses.
 7. Kerr-McGee will submit the electronic data by March 18, 2005.
 8. Source Area Work Plan will likely be submitted by August 30, 2005.
 9. Report on ferrous sulfate solution will be submitted by March 30, 2005.
 10. Noted that KM is still reviewing the radionuclide data for pond GW-11.
 11. Next Meeting: Wednesday, May 11, 2005 at 1:00 PM at KM.

KERR-MCGEE - NDEP MEETING
KM Conference Room, Henderson, NV
March 16, 2005
1:00 pm

AGENDA

WELCOME (tie-in remote participants- (866-231-9615 #336732)

OBJECTIVE - Discuss Status of ECA – related activities and deliverables. Address emerging issues, questions

ECA ISSUES - KM Henderson Facility

1. Conceptual Site Model (submitted 2-28-05)
 - a. Status of review
2. Comments on Performance Reports
 - a. Semi-annual Chromium Remediation Performance Report (submitted January 28, 2005)
 - i. NDEP Comments of March 2, 2005
 - b. Quarterly Perchlorate Remediation Performance Report (last submitted: January 28, 2005; next report due: April 28, 2005)
3. Data Quality Objectives (due 3-30-04)
 - a. Discuss format and scope
4. Data Usability Report (due 5-30-04)
 - a. Discuss format and scope
5. Background Study (due 3-30-04)
 - a. Soils
 - b. Groundwater
6. Source Evaluation Work Plan
7. Delivery of Electronic Data
8. Other issues....

REGIONAL ISSUES (if any to discuss)

1. Background Studies – collaboration with other BMI entities
2. Site-Related Chemical Lists – others' lists
3. Common Areas Phase III AOC

SCHEDULE

1. Coming deliverables
2. Next Meeting

OTHER ISSUES (if any to discuss)