

6/22

KERR-MCGEE - NDEP MEETING
KM Conference Room, Henderson, NV
June 22, 2005
1:00 pm

AGENDA

WELCOME (tie-in remote participants- **1-866-231-9615** : **participant code #336732**)

OBJECTIVE - Discuss Status of ECA – related activities and deliverables. Address emerging issues, questions

ECA ISSUES - KM Henderson Facility

1. Data Usability Assessment Report (Submitted 6/17/05)
 - a. Discuss content and review schedule
2. Background Study Work plan (submitted 3-30-04, response to comments due 7-22-05)
 - a. Soils vs Groundwater
 - b. Background vs Upgradient conditions
 - c. Work Plan re-submission timing
3. Conceptual Site Model (submitted 2-28-05, response to comments due 8-31-05)
 - a. CSM Revision Status / Figure Modifications
 - b. Comment Clarifications / Response Discussion
4. Data Quality Objectives (delivery delayed to follow development of NDEP's CSM comments)
 - a. Discuss format, scope and schedule
5. Comments on Performance Reports
 - a. Semi-annual Chromium Remediation Performance Report (submitted 1-28-05)
 - b. Quarterly Perchlorate Remediation Performance Report (last submitted: 4-28-05)
6. Source Area Evaluation Work Plan (due 8-31-05)
7. Fact Sheet Development
8. Other issues....

REGIONAL ISSUES (if any to discuss)

1. Background Studies – collaboration with other BMI entities
2. Site-Related Chemical Lists – others' lists
3. Follow-up from 5-24-05 Regional Convocation

SCHEDULE

1. Coming deliverables
2. Next Meeting

OTHER ISSUES (if any)