



Susan Crowley  
Staff Environmental Specialist

(702) 651-2234  
Fax (405) 228-6882  
scrowley@kmg.com

October 3, 2005

Mr. Todd Croft  
Supervisor  
Nevada Division of Environmental Protection  
1771 East Flamingo – Suite 121A  
Las Vegas, NV 89119

Subject: 2005 AOC Monthly Progress Report for September 2005

Dear Mr. Croft,


This monthly progress report fulfills requirements laid out in the April 12, 2005 Administrative Order On Consent (2005 AOC) between the State of Nevada, Department of Conservation and Natural Resources, Division of Environmental Protection (NDEP), Bureau of Corrective Actions and Kerr-McGee Chemical LLC (Kerr-McGee).

Activities this month:

1. Bids on construction of the Effluent Clarity / AP-5 treatment system have been received. Clarifications to several of the bids have been requested. A project construction schedule will be developed once the final bids are evaluated.
2. The Fournier rotary press pilot test did not produce results better than those with the existing plate and frame filter presses. Accordingly, the technology will not be applied to the biological treatment plant.

If you have questions or comments on this report, please call me at (702) 651-2234 or call Keith Bailey at (405) 270-3651.

Sincerely,

  
Susan M. Crowley  
Staff Environmental Specialist

Overnight Mail

cc: Keith Bailey, Kerr-McGee  
Sally Bilodeau, ENSR

Todd Croft  
2005 AOC Monthly Progress Report for September 2005  
October 3, 2005  
Page 2

Larry Bowerman, EPA Region IX  
Mary Cheung, Veolia WNA  
Pat Corbett, Kerr-McGee  
Mike Del Vecchio, Shaw  
Brad Dougherty, AIGC-EM  
Dave Gerry, ENSR  
Mitch Kaplan, EPA Region IX  
Ed Krish, ENSR  
Pat Mulroy, SNWA  
Jim Najima, NDEP  
Leslie Palencia, MWD  
Brenda Pohlmann, COH  
Brian Rakvica, NDEP  
Tom Reed, Kerr-McGee  
Ron Sahu, BMI  
Don Shandy, Kerr-McGee  
Rick Stater, Kerr-McGee  
Paul Sundberg, Montrose  
Al Tinney, NDEP  
Craig Wilkinson, TIMET  
Tim Wolf, Malcolm Pirnie