

TRONOX

Susan Crowley
Staff Environmental Specialist

(702) 651-2234
Fax (405) 302-4607
susan.crowley@tronox.com

July 3, 2006

Mr. Todd Croft
Supervisor
Nevada Division of Environmental Protection
1771 East Flamingo – Suite 121A
Las Vegas, NV 89119

Re: 2005 AOC Monthly Progress Report for June 2006

Dear Mr. Croft,

This monthly progress report fulfills requirements laid out in the April 12, 2005 Administrative Order On Consent (2005 AOC) between the State of Nevada, Department of Conservation and Natural Resources, Division of Environmental Protection (NDEP) and Tronox LLC (formerly Kerr-McGee Chemical LLC).

Activities this month:

1. Engineering and procurement for the project are essentially complete.
2. Construction is proceeding rapidly. Concrete work is nearly complete. Hydrotesting of the concrete sand filter tank has identified some water seepage that will be corrected before installation of the sand filter internals.
3. All major equipment has arrived at the site and has been set in place. Piping and electrical work are proceeding. Difficulties in upgrading the biopant computer control system during the planned June 13th biopant outage forced a return to the old control system. The contractor is confident that the problem has been identified and that the new system will be workable when it is installed during the final piping tie-in outage scheduled for July 31st.
4. The current construction schedule calls for both the sand filter and biopant expansion to be operational in late August as required by the revised 2005 AOC.

If you have questions or comments on this report, please call Keith Bailey at (405) 775-6526 or me at (702) 651-2234.

Sincerely,



Susan Crowley
Staff Environmental Specialist, CEM 1428

Tronox LLC

8000 West Lake Mead Parkway, Henderson, Nevada 89015 • P.O. Box 55, Henderson, Nevada 89009

Todd Croft
July 3, 2006
Page 2

cc: Keith Bailey, Tronox
Sally Bilodeau, ENSR
Mary Cheung, Veolia
Barry Conaty
Pat Corbett, Tronox
Mike Del Vecchio, Shaw
Dave Gerry, ENSR
Barry Giroux (GEI)
Joseph Guerriero (AIGC-EM)
John Hatmaker, Tronox
Tracy Hemmerling, Malcolm Pirnie
Mitch Kaplan, EPA Region IX
Ed Krish, ENSR
Jeff Lambeth, Veolia WNA
Rob Mrowka, CCCP
Pat Mulroy, SNWA
Jim Najima, NDEP
Sun Liang, MWD
Brenda Pohlmann, COH
Brian Rakvica, NDEP
Tom Reed, Tronox
Ron Sahu, BRC
Don Shandy, Tronox
Gerald Smart, Veolia WNA
Rick Stater, Tronox
Paul Sundberg, Montrose
Al Tinney, NDEP
Craig Wilkinson, Timet
Tim Wolf (Malcolm Pirnie)
Public Repository