



Susan Crowley
Staff Environmental Specialist

(702) 651-2234
Fax (405) 228-6882
scrowley@kmg.com

February 9, 2006

Mr. Todd Croft
Supervisor
Nevada Division of Environmental Protection
1771 East Flamingo Road – Suite 121A
Las Vegas, NV 89119

Re: 2005 AOC Monthly Progress Report for January 2006

Dear Mr. Croft,

This monthly progress report fulfills requirements laid out in the April 12, 2005 Administrative Order On Consent (2005 AOC) between the State of Nevada, Department of Conservation and Natural Resources, Division of Environmental Protection (NDEP) and Tronox LLC (formerly Kerr-McGee Chemical LLC)..

Activities this month:

1. By the end of January, seven Shaw document packages were "Approved for Construction" by Tronox. About 80% of the required project engineering is complete.
2. Shaw has placed orders for much of the required project process equipment.
3. A project construction schedule has been drafted and is being finalized by Shaw and their contractor TIC. The project schedule slipped slightly as a result of the holidays, but it is anticipated that the slippage will be recovered.
4. A construction "kick-off" meeting between Tronox, Shaw and TIC is scheduled for February 15, 2006 at the Henderson site.

If you have questions or comments on this report, please call me at (702) 651-2234 or call Keith Bailey at (405) 775-6526.

Sincerely,

Susan Crowley
Staff Environmental Specialist

cc: Keith Bailey, Tronox
Sally Bilodeau, ENSR
Larry Bowerman, EPA Region IX

Tronox LLC

8000 West Lake Mead Parkway, Henderson, Nevada 89015 • P.O. Box 55, Henderson, Nevada 89009

Mary Cheung, Veolia
Barry Conaty
Pat Corbett, Tronox
Mike Del Vecchio, Shaw
Brad Dougherty, AIGC-EM
Dave Gerry, ENSR
John Hatmaker, Tronox
Tracy Hemmerling, Malcolm Pirnie
Mitch Kaplan, EPA Region IX
Ed Krish, ENSR
Jeff Lambeth, Veolia WNA
Rob Mrowka, CCCP
Pat Mulroy, SNWA
Jim Najima, NDEP
Sun Liang, MWD
Brenda Pohlmann, COH
Brian Rakvica, NDEP
Tom Reed, Tronox
Ron Sahu, BRC
Don Shandy, Tronox
Gerald Smart, Veolia WNA
Rick Stater, Tronox
Paul Sundberg, Montrose
Al Tinney, NDEP
Craig Wilkinson, Timet
Tim Wolf (Malcolm Pirnie)
Public Repository