

TECHNICAL MEMORANDUM

To: Nevada Environmental Response Trust

Cc: Nevada Division of Environmental Protection
United States Environmental Protection Agency

From: Carl Lenker and Eric Klink

Date: August 31, 2021

Subject: Unit 4 Source Area In-Situ Bioremediation Treatability Study Monthly Progress Report

At the direction of the Nevada Environmental Response Trust (NERT or Trust), Tetra Tech, Inc. (Tetra Tech) has prepared this memorandum that summarizes Tetra Tech's progress made during July 2021 toward successfully implementing the Unit 4 Source Area In-Situ Bioremediation Treatability Study.

Task Progress Update: July 2021

Task M21 – Unit 4 Source Area In-Situ Bioremediation (ISB) Treatability Study

- Current Status
 - The Unit 4 Source Area ISB Treatability Study Work Plan Addendum and supporting Cost Basis document were finalized, incorporating feedback provided by the Trust and third-party reviewers.
- Schedule and Progress Updates
 - The Unit 4 Source Area ISB Treatability Study Work Plan Addendum was submitted to NDEP on July 22, 2021 for review.
- Health and Safety
 - There were no health and safety incidents related to Task M21 during July 2021.

CERTIFICATION

Unit 4 Source Area In-Situ Bioremediation Treatability Study Monthly Progress Report


**Nevada Environmental Response Trust Site
(Former Tronox LLC Site)
Henderson, Nevada**

Nevada Environmental Response Trust (NERT) Representative Certification

I certify that this document and all attachments submitted to the Division were prepared at the request of, or under the direction or supervision of NERT. Based on my own involvement and/or my inquiry of the person or persons who manage the systems(s) or those directly responsible for gathering the information or preparing the document, or the immediate supervisor of such person(s), the information submitted and provided herein is, to the best of my knowledge and belief, true, accurate, and complete in all material respects.

Office of the Nevada Environmental Response Trust


Le Petomane XXVII, not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

Signature:  Not Individually, but Solely as President of the Trustee, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

Name: Jay A. Steinberg, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

Title: Solely as President and not individually

Company: Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

Date: 

CERTIFICATION

I hereby certify that I am responsible for the services described in this document and for the preparation of this document. The services described in this document have been prepared in a manner consistent with the current standards of the profession, and to the best of my knowledge, comply with all applicable federal, state, and local statutes, regulations, and ordinances. I hereby certify that all laboratory analytical data was generated by a laboratory certified by the NDEP for each constituent and media presented herein.

Description of Services Provided: Prepared Unit 4 Source Area In-Situ Bioremediation Treatability Study Monthly Progress Report.



August 31, 2021

David S. Wilson, CEM

Date

Principal Engineer
Tetra Tech, Inc.

Nevada CEM Certificate Number: 2385

Nevada CEM Expiration Date: September 19, 2022