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Department of Conservation & Natural Resources Allen Biaggi, Director
DIVISION OF ENVIRONMENTAL PROTECTION Leo M. Drozdoff. P.L, Administrator

November 23, 2010

Matt Paquc 
Tronox LLC 
PC) BOX 268859 
Oklahoma City, OK 73134

Re: Tronox LLC (TRX)
NDEP Facility ID #11-000539
Nevada Division of Environmental Protection (NDEP) Response to:
TRX Teller RE: Remediation Slants ofRZ-D 
Dated: November 15.2010

Dear Mr. Paque,

The NDEP has received the above-referenced letter and notes that TRX is not on schedule to 
meet the December 2009 Finding of Alleged Violation and Order requirement to demonstrate 
source control at the TRX Site by December 31,2010. TRX has previously proposed extending 
completion ofRZ-D from October 30. 2010 to November 15. 2010. With the above-referenced 
correspondence, TRX is proposing to extend the completion of remediation zone RZ-D to 
November 22. 2010. During a November 17, 2010 conference call. TRX further clarified that 
“the bulk of the excavation” would be completed by the November 22. 2010 milestone. As of 
today. NDEP has not been contacted by TRX with an update on the completion status of 
excavation in RZ-D and NDEP is aware that work is still on-going in this area as of today.

Additionally, NDEP is aware that excavation has only commenced this week in RZ-C. This 
work was reported to commence on November 8. 2010 according to the November 5. 2010 
Remediation Schedule Update and currently requires 40 business days for completion. If the 
same duration is expected, then TRX will not complete source removal excavation by the 
December 31, 2010 deadline.

Please provide clarification by November 30, 2010 regarding how TRX plans meet the 
December 31.2010 deadline for the demonstration of source control. Please contact the 
undersigned with any questions at sharbour@ndep.nv.gov or 775-687-9332.

Sincerely

^Shannon Harbour. P E. 
Staff Engineer 111
Bureau of Corrective Actions 
Special Projects Branch 
NDEP-Carson City Office 
Fax: 775-687-8335
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November 23, 20 I 0 

Mall Paque 
Tronox LLC 

STATE OF NEVADA 
Department of Conservation & Natural Resources 

DIVISION OF ENVIRONMENTAL PROTECTION 

PO BOX 268859 
Oklahoma City, OK 73 134 

Re: Tronox LLC (TRX) 
NDEP Facility ID #H-000539 
Nevada Division uf Environmental Protection (NDEP) Response to: 
TRX Lerter RE: Remediation Stants ofH.Z-D 
Dated: November 15, 2010 

Dear Mr. Paque, 

jim Gibbons. Governor 

Allen Biaggi, Director 

Leo M. Drozdoff, P.E.. Administrator 

The NDEP has received the above-referenced letter and notes that TRX is not on schedule to 
meet the December 2009 Finding of Alleged Violation and Order requirement to demonstrate 
source control at the TR.X Site by December 31, 2010. TRX has previously proposed ex tending 
completion of RZ-D from October 30, 20 I 0 to November 15, 20 I 0. With the above-referenced 
correspondence, TRX is proposing to extend the completion of remediation zone RZ-D to 
November 22,2010. During a November 17,2010 conference call, TRX further clarified that 
"the bulk or the excavation" would be completed by the November 22, 20 I 0 milestone. As of 
today, NDEP has not been contacted by TRX with an update on the completion status of 
excavation in RZ-D and NDEP is aware that work is still on-going in this area as of today. 

Addi tionally, NDEP is aware that excavation has only commenced this week in RZ-C. This 
work was reported to commence on November 8, 20 l 0 according to the November 5, 20 I 0 
Remediation Schedule Update and currently requires 40 busint!ss clays for completion. l f the 
same duration is expected, then TR.X will not complete source removal excavation by the 
December 3 I , 20 I 0 deadline. 

Please provide clarification by November 30, 2010 regarding how TRX plans meet the 
December 3 1. 20 I 0 deadline for the demonstration of source control. Please contact the 
undersigned with any questions at sharbour@ndep.nv.gov or 775-687-9332. 

/ 1annon Harbour, P.E. 
Stall Engineer Ill 
Bureau of Corrective Actions 
Special Projects Branch 
NDEP-Carson City Of1ice 
fax: 775-687-8335 

90 I S. Stewart Street, Suite 400 I o Carson City, Nevada 8970 I • p: 775.687.4670 • f: 775.687.5856 • www.ndep.nv.gov 
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EC: Jim Najima, Bureau of Corrective Actions, NDEP 
Greg Lovato, Bureau of Corrective Actions, NDEP 
William Knight, Bureau of Corrective Actions, NDEP 
Carolyn Tanner, AG’s Office, Reno. NV 
Bill Prey. AG’s Office, Carson City, NV 
Brenda Pohlmann, City of Henderson 
Mitch Kaplan, U.S. Environmental Protection Agency. Region 
Jay A. Steinberg, Tronox Henderson Trust 
Allan Delorme. ENVIRON 
Mike Skromyda, Tronox LLC 
Michael J. Foster, Tronox LLC 
Keith Bailey, Environmental Answers LLC 
Susan Crowley, Tronox LLC (Contractor)
Deni Chambers, Northgatc Environmental
Brian Rakvica. McGinleyand Associates
Joe McGinley, McGinlcy & Associates
Barry Conaty, Holland & Hart LLP
Ranajit Sahu, BRC
Rick Kellogg, BRC
Lee Farris, BRC
Mark Paris, Landwell
Craig Wilkinson, TIMET
Kirk Stowers, Broadbent & Associates
Victoria Tyson, Tyson Contracting
George Crouse, Syngenta Crop Protection, Inc.
Nick Pogoncheff. PES Environmental
Lee Erickson, Stauffer Management Company
Michael Bellotli, Olin Corporation
Curt Richards. Olin Corporation
Paul Sundberg, Montrose Chemical Corporation
Joe Kelly, Montrose Chemical Corporation ofCA
Jeff Gibson, AMPAC
Larry Cummings, AMPAC
Ebrahim Juma , Clean Water Team
Joe Lcedy, Clean Water Team
Kathryn Hoffmann, Clean Water Team

CC: Susan Crowley, C/O Tronox LLC. PO Box 55,1 lenderson, NV 89009 
Lee Farris. BRC, 875 W. Warm Springs Road, Henderson. NV 89011 
Lee Erickson. Stauffer Management Company
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EC: Jim Najima, Bureau of Corrective Actions, NDEP 
Greg Lovato. Bureau of Corrective Actions, NDEP 
William Knight, Bureau of Corrective Actions. NDEP 
Carolyn Timner, AG's Office, Reno, NY 
Bill f-rey. AG's Office, Carson City, NV 
Brenda Pohlmann. City of llcnderson 
Mitch Kaplan. U.S. Environmental Protection Agency. Region 9 
Jay A. Steinberg, Tronox Henderson Trust 
Allan Delorme, ENVIRON 
Mike Skromydn,'Tronox LLC 
Michael J. foster, Tronox LLC 
Keith Bailey, Environmental Answers LLC 
Susan Crowley, Tronox LLC (Contractor) 
Deni Chambers, Northgatc Environmental 
Brian Rakvica, McGinley and Associates 
Joe McG inley, McGinley & Associates 
Barry Conaty, l lolland & l lart LLP 
Ranaj it Sahu, BRC 
Rick Kellogg, BRC 
Lee farris, BRC 
Mark Paris, Landwell 
Craig Wilkinson, TIMET 
Kirk Stowers, Broadbent & Associates 
Victoria Tyson, Tyson Contracting 
George Crouse, Syngenta Crop Protection, Inc. 
Nick Pogoncheff, PES Environmental 
Lee Erickson, Stauffer Management Company 
Michael Bellotti. Olin Corporation 
Curt Richards, Olin Corporation 
Paul Sundberg, Montrose Chemical Corporation 
Joe Kelly, Montrose Chemical Corporation ofCA 
JeiT Gibson, AMPAC 
Larry Cummings. AMPAC 
Ebrahim Juma , Clean Water Team 
Joe Leedy, Clenn Water Team 
Kathryn l loffmann, Clean Water Team 

CC: Susan Crowley, C/0 Tronox LLC, PO Box 55, Henderson, NY 89009 
Lee Farris, 13RC, 875 W. Wam1 Springs Road, llenderson, NV 890 II 
Lee Erickson, Stauffer Management Company 
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