

# TECHNICAL MEMORANDUM

---

**To:** Nevada Environmental Response Trust

---

**Cc:** Nevada Division of Environmental Protection  
United States Environmental Protection Agency

---

**From:** Carl Lenker and Eric Klink

---

**Date:** October 1, 2020

---

**Subject:** Unit 4 Source Area In-Situ Bioremediation Treatability Study Monthly Progress Report

---

At the direction of the Nevada Environmental Response Trust (NERT or Trust), Tetra Tech, Inc. (Tetra Tech) has prepared this memorandum that summarizes Tetra Tech's progress made during August 2020 toward successfully implementing the Unit 4 Source Area In-Situ Bioremediation Treatability Study.

## Task Progress Update: August 2020

### Task M21 – Unit 4 Source Area In-Situ Bioremediation (ISB) Treatability Study

- Current Status
  - The Unit 4 Source Area In-Situ Bioremediation Treatability Study Work Plan Addendum is currently undergoing Trust and third-party evaluation.
- Schedule and Progress Updates
  - The Unit 4 Source Area In-Situ Bioremediation Treatability Study Work Plan Addendum is currently anticipated to be submitted in the fourth quarter of 2020.
- Health and Safety
  - There were no health and safety incidents related to Task M21 during August 2020.

## CERTIFICATION

### Unit 4 Source Area Bioremediation Treatability Study Monthly Progress Report

#### Nevada Environmental Response Trust Site (Former Tronox LLC Site) Henderson, Nevada

#### Nevada Environmental Response Trust (NERT) Representative Certification

I certify that this document and all attachments submitted to the Division were prepared at the request of, or under the direction or supervision of NERT. Based on my own involvement and/or my inquiry of the person or persons who manage the systems(s) or those directly responsible for gathering the information or preparing the document, or the immediate supervisor of such person(s), the information submitted and provided herein is, to the best of my knowledge and belief, true, accurate, and complete in all material respects.

Office of the Nevada Environmental Response Trust

Le Petomane XXVII, not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

**Signature:**

*Jay A Steinberg, not individually but solely as Pres. of*  
not individually,  
but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

**Name:** Jay A. Steinberg, not individually, but solely in his representative capacity as President of the Nevada Environmental Response Trust Trustee

**Title:** Solely as President and not individually

**Company:** Le Petomane XXVII, Inc., not individually, but solely in its representative capacity as the Nevada Environmental Response Trust Trustee

**Date:**

*10/1/2020*

## CERTIFICATION

---

I hereby certify that I am responsible for the services described in this document and for the preparation of this document. The services described in this document have been prepared in a manner consistent with the current standards of the profession, and to the best of my knowledge, comply with all applicable federal, state, and local statutes, regulations, and ordinances. I hereby certify that all laboratory analytical data was generated by a laboratory certified by the NDEP for each constituent and media presented herein.

**Description of Services Provided:** Prepared Unit 4 Source Area Bioremediation Treatability Study Monthly Progress Report.



---

**Kyle Hansen, CEM**  
Field Operations Manager/Geologist  
Tetra Tech, Inc.

October 1, 2020

---

Date

Nevada CEM Certificate Number: 2167  
Nevada CEM Expiration Date: September 18, 2022